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Supporting Local - Keeping Safe - Staying Informed

Memorial Highway Construction
Update

Construction for the 2025 season is wrapping up as crews
prepare the corridor for winter. With the Thanksgiving holiday
approaching and temperatures dropping, progress continues
to move toward the winter shutdown.

e Eastbound Mainline Paving Complete: Two lanes of
eastbound concrete paving are now complete from the
east end of the project to the west end.

e 40th Ave SE: The 40th Ave SE intersection is now open,
providing improved access for nearby businesses as final
winter preparations are completed.

e Curb, Gutter & Approaches: Concrete crews are finishing
curb and gutter work along the south side, along with
permanent business approaches to improve access.
Final winter business access points will be completed
next week.

e Water Service Updates:Business water shutdowns will
occur over the next two weeks as crews connect
properties to the newly installed watermain between 46th
Ave SE and 43rd Ave SE. All affected businesses will be
notified in advance prior to the disruption in service.
These shutdowns are necessary to transition customers
onto the new watermain. Remaining work on the planned
two-year project will resume with this portion of the
project in spring 2026, beginning at 43rd Ave SE.

o Traffic Adjustments: Over the next week, expect a few
traffic switches as crews tie in businesses on the north
side and finish paving. The goal is to have all traffic
moved to the south side of Memorial Highway for the
winter before Thanksgiving.

e Cleanup & Winter Prep: Crews are completing rough
landscaping, cleanup, and sweeping in preparation for
the winter shutdown.
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Businesses

This week, the NDDOT Bismarck District team went door
to door to visit businesses along the project corridor,
share details about the winter preparation plan and
answer questions directly. If you weren’t available during
those visits or have additional questions, you can always
find updates at dot.nd.gov/memorialhwy or reach the
project team at 701-667-1033.
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Looking Ahead:

Crews will complete concrete paving on the 194 exit
ramp into Mandan. Final striping and fully reopening the
ramp to traffic are scheduled for next week.
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Please note there will be no newsletter next week due to

the shortened holiday week.



