

# NEWSLETTER

## CONSTRUCTION UPDATES

### CONSTRUCTION SCHEDULE


- The general contractor is SiteWorx
- Work began on Phase 1 **April 27, 2026**
- Work will be completed on or before **October 23, 2026**.

### UTILITIES

- Contractors have notified the North Dakota One Call System to locate and mark all utilities in the project area.

### TEMPORARY DETOUR

- Main Street will be the primary detour. 2<sup>nd</sup> Street will be used as a secondary detour.



CITY OF  
**MANDAN**

**DOWNTOWN**  
SID 236



SCAN ME

**Visit the project website!**


[www.cityofmandan.com/roadprojects](http://www.cityofmandan.com/roadprojects)

**OR SCAN THE QR CODE**

**Contractor Contact**

JAKE WALLACE  
jakew@verityhomes.com  
520.975.1038

MANDAN FIRST STREET IMPROVEMENTS SID 236 PROJECT



## WHAT TO EXPECT

### WEEK OF MAY 11

- Phase 1&2: Underground Watermain

### WEEK OF MAY 18

- Phase 1: Underground Sanitary Sewer

### UPCOMING WORK

- Phase 1: Underground Sanitary and Storm Sewer
- Phase 1: Grading and Gravel
- Phase 1: Curb & Gutter and Paving