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The Mandan City Commission met in Special Session at 11:00 a.m. on Thursday,
October 2, 2014 in the Dykshoorn Meeting Room at City Hall. Commissioners present via
teleconference call were: Van Beek, Tibke, Rohr, and Laber. Also present: City Administrator
Neubauer, Finance Director Welch, Planning & Engineering Director Froseth, Engineering
Project Manager Fettig, Director of Public Works Wright, Mike Greer (Wenck Associates, Inc.),
Kevin Magstadt (Wenck Associates, Inc.), Tom Schonert (Mariner Construction), Jesse
Nieuwsma (Mariner Construction), and Deb Zodrow. Absent: Commissioner Braun.

NEW BUSINESS:
1. Consider change order to Street Improvement District 195, Roughriders Development, in
the amount of $108,890.00 for CST (Cement Stabilization Treatment).

Mr. Froseth explained to the Commission, the original approach to the design of this street
improvement district was to mill and overlay as is typical for a project with few issues with the
aggregate under the pavement. Wenck and Associates was brought on board to the project as
consultants, they took a closer look at the existing conditions, and they noticed that the base
pavement was in poor shape just below the surface pavement. They then recommended a mine
and blend approach instead of the mill and overlay. After the pavement was obliterated, to be
used as the new sub base, it was observed that the soil below was saturated and not conducive to
the mine and blend approach alone. This was an unexpected condition. In order to rectify this
problem and ensure a long lasting roadway, Wenck has considered options and has
recommended using the soil stabilization material in order to solidify the material below the new
pavement. City staff has reviewed the recommendation to use cement soil stabilization and
agrees that is the best approach to finish this job. The change order is planned to be paid for by
the remaining balance of the highway tax distribution fund first, which is estimated to be
approximately $90,000 after other projects close out. The remaining cost is planned to be paid
for by the city’s general fund.

Commissioner Laber motioned to approve the change order to Street Improvement District 195,
Roughriders Development, in the amount of $108,890.00 for CST (Cement Stabilization
Treatment). Commissioner Rohr seconded the motion. Roll call vote: Commissioner Rohr: Yes;
Commissioner Tibke: Yes; Commissioner Laber: Yes; Commissioner Braun: Absent;
Commissioner Van Beek: Yes. The motion passed.

OTHER BUSINESS:

There being no further actions to come before the Board, Commissioner Rohr moved to adjourn
the meeting. Commissioner Laber seconded the motion. The motion received unanimous
approval of the Board members present and the meeting adjourned at 11:08 a.m.

/s/ James Neubauer /s/ Arlyn Van Beek

James Neubauer, Arlyn Van Beek,
City Administrator President, Board of City Commissioners



