AGENDA
MANDAN CiTY COMMISSION
MAY 5, 2020
ED “BOSH” FROEHLICH MEETING ROOM,
MANDAN CITY HALL

5:30 P.Mm.
www.cityofmandan.com

To adhere to public health recommendations to minimize public gatherings during this COVID-19
situation, the following options are being offered to accommodate public attendance and
participation in City Commission meetings. City Hall will be closed to the public.

The public may access the LIVE meeting at:

Watch & Listen Listen
Government Access (Midcontinent) cable Radio Access 102.5 FM
channels 2 & 602 HD RadioAccess.org

Streaming LIVE at: tinyURL.com/FreeTV-602
and on Roku or Apple TV

Web:

Telephone:

Please click the link below to join the webinar: 1346 248 7799
https://us02web.zoom.us/j/82439402132 Webinar ID: 824 3940 2132

City of Mandan is encouraging citizens to provide their comments for agenda items via email to
info@cityofmandan.com

Please provide your comments before 3:30 p.m on the day of the meeting. Include the agenda
item number your comment references. Comments will be forwarded to the Commissioners and
appropriate departments.

ROLL CALL:
1. Roll call of all City Commissioners.

APPROVAL OF AGENDA:

MINUTES:

1. Consider approval of the minutes from the
I. April 21, 2020 Board of City Commission regular meeting.
il. May 1, 2020 Board of City Commission special meeting.

PUBLIC HEARING:

BIDS:

1. Consider approval of the low bid for the Mid-Town East Street
Improvement District project, SID #215.

2. Consider rejecting the low bid for the Main Street signals,
reallocation and Concrete Pavement Repair project.



http://www.cityofmandan.com/government/agenda.html
https://tinyurl.com/FreeTV-602
https://radioaccess.org/listen-now/
https://us02web.zoom.us/j/82439402132
mailto:info@cityofmandan.com
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CONSENT AGENDA:

1. Consider approval of a final plat for Longhorn 2" Addition.

2. Consider approval of a minor plat for McKiver Addition

3. Consider abatement applications
I. PM Koski Properties Inc. 3022 Marina Road SE
il. PM Koski Properties Inc. 3018 Marina Road SE

4, Consider approval of annual site authorizations for Mandan
American Legion at The Paddle Trap for May 1, 2020 — June 30,
2020.

5. Consider approval of annual site authorizations for Mandan
Baseball Club for July 1, 2020 to June 30, 2021.
I. Powerhouse/501
il. Broken Oar
iii. The Drink (Lakewood Bar & Grill)
iv. Last Call Bar
V. Silver Dollar

6. Consider approval of annual site authorization for New Salem Civic
Club, Inc. at Bennigan’s for July 1, 2020 — June 30, 2021.

7. Consider approval of annual site authorization for Mandan
American Legion at The Paddle Trap for July 1, 2020 — June 30,
2021.

8. Consider approval of site authorization of Mule Deer Foundation at
Prairie Public Firearms on June 1, 2020.

9. Consider approval of the advertisement for bids of the Raw Water

Intake, Phase IB and Phase Il contracts.

OLD BUSINESS:

NEW BUSINESS:

1.

2.

3.

Consider Renaissance Zone Committee recommendations

I. New construction at 222 E Main St by RNR, LLC

il. Lease of 222 E Main St. by Legacy Law Firm, PLLP
Consider approval of the sale of Lot 5, Block 73 First Northern
Pacific Addition.

Consider reduction in certain liquor license fees for 2020 — 2021.

RESOLUTIONS AND ORDINANCES:

OTHER BUSINESS:

FUTURE MEETING DATES FOR BOARD OF CITY COMMISSIONERS:

1.
2.
3.

May 21, 2020
June 2, 2020
June 16, 2020

ADJOURN
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The Mandan City Commission met in regular session at 5:30 p.m. on April 21, 2020 in
the Ed “Bosh” Froehlich Room at City Hall, Mandan, North Dakota. Mayor Helbling called the
meeting to order. Due to the coronavirus situation, this meeting was held virtually.

A ROLL CALL:

1. Roll Call of All City Commissioners. Present were Mayor Helbling and Commissioners
Braun, Rohr, Davis and Larson. Department Heads present were, Finance Director Welch, Fire
Chief Nardello, Planning & Engineering Director Froseth, Business Development and
Communications Director Huber, Principal Planner Van Dyke, City Administrator Neubauer,
Director of Public Works Bitz, Assessor Markley, Building Official Ouradnik, Police Chief
Ziegler, Human Resource Director Cullen and Attorney Brown.

Mayor Helbling announced that Energy Transfer submitted the second half of the $3 million
installment and extended a thank you to them for that contribution to help fund the library and
the downtown park improvements. Secondly, all residents in our communities are encouraged to
support our local businesses due to Covid-19.

B. APPROVAL OF AGENDA:

C. MINUTES:

1. Consider approval of the minutes from the April 7, 2020 Board of City Commission
regular meeting and April 7, 2020 Board of Equalization meeting minutes. Commissioner Braun
moved to approve the minutes as presented. Commissioner Rohr seconded the motion. Roll call
vote: Commissioner Rohr: Yes; Commissioner Davis: Yes; Commissioner Larson: Yes;
Commissioner Braun: Yes; Mayor Helbling: Yes. The motion passed.

D. PUBLIC HEARING:

E. BIDS:

1. Consider the award of bids for Municipal Sidewalk Improvement Project 2020-02 and
approving the Resolution approving the contract and contractor's bond. Planning and
Engineering Director Froseth presented a request to award a contract for bids received for the
2020 Municipal Sidewalk repairs throughout the City. Three bids were received on the project.
The Engineer’s estimate was $75,032.50 and the low bid was received from Four Square
Concrete LLC in the amount of $83,062.50 and is 10.7% higher than the engineer’s estimate.
Director Froseth recommended approving the bid for the 2020-02 Municipal Sidewalk Project to
the low bidder, Four Square Concrete LLC for the amount of $83,062.50.

Commissioner Rohr moved to approve awarding the bid for the Municipal Sidewalk
Improvement Project 2020-02 to Four Square Concrete LLC. in the amount of $83,062.50 and
approve the Resolution approving contract and contractor’s bond. Commissioner Braun
seconded the motion. Roll call vote: Commissioner Rohr: Yes; Commissioner Davis: Yes;
Commissioner Larson: Yes; Commissioner Braun: Yes; Mayor Helbling: Yes. The motion
passed.
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2. Discussion regarding bids for Street Improvement Districts 215, 215A and 215B and
approving the Resolutions approving the contract and contractor’s bond. Planning and
Engineering Director Froseth presented a request to present the bids for Street Improvement
District No. 215, Project No. 2019-05 (Midtown East), 215A Project 2020-04 (Public Works
Parking Lot) and 215B Project 2020.05 (Grounds Maintenance Parking Lot). At the City
Commission meeting on December 3, 2019 the Commission approved the resolution creating the
district, approved the engineer’s report, approved the feasibility report and approved the
resolution of necessity for SID 215. The City Commission on January 7, 2020 found the protests
insufficient and elected to move forward with this project. On March 3, 2020 the City
Commission approved the resolution creating the district, approved the engineer’s report,
approved the feasibility report and approved the resolution of necessity for SID 215A and SID
215B. SID 215A and 215B are to pave the Public Work’s parking lots at their main facility and
the Grounds Maintenance building respectively. On March 17, 2020 the City Commission
approved the advertisement of bids for all three districts.

The bid opening was held on April 14, 2020 and Strata Corporation was the low bidder however
their bid did come in over estimate. For the parts that would be special assessed, the bids came in
at 15.1% over estimate. For the water and sanitary sewer parts, the bids came in 10.9% over. An
Attachment #1 was provided that gave a summary of the different estimate parts vs. the amounts
estimated for funding purposes. Attachment #1 is comparing construction costs only. A
conservative amount of 30% could be applied to all dollar amounts to get to the total project cost
amounts. That will change the dollar differences by 30% but the percentage of difference will
remain the same. The Attachment #1 does not show all components bid as SID 215A and 215B
are not summarized on it. Those bids came in over-estimated. All bid amounts can be found on
attachment #2, the bid tab.

Staff has been discussing possible ways to trim scope to make the project costs come down.
Ideas such as eliminating the widening of 3 Avenue or eliminating the chip seal of all streets
are examples of items that would have significant impact on cost. On the underground side,
eliminating some segments of watermain that would accomplish looping of the system for more
reliable service or removing a segment of watermain that is separate from this area could be
considered in order to relieve some pressure on the utility fund. It would be prudent to take more
time to flush these ideas out and identify funding strategies should the Municipal Infrastructure
Funds (MIF, formerly Prairie Dog) no longer be reliable given the dramatic drop in oil prices.
Discussions will continue with the intention to bring back to the next meeting in order to allow
the contractor to get started in a timely manner. The bid instructions allow us to hold bids for no
more than 60 days until awarded. If this project is awarded, the majority of the project
construction is planned for 2020 with some tasks moved into 2021. It was recommended to
continue discussions on this matter and there is no action required at this time.

3. Consider the award of bids for Street Improvement District 218, and approving the
Resolution approving the contract and contractor’s bond. Planning and Engineering Director
Froseth presented a request to award the bids for Street Improvement District No. 218, Project
No. 2019-12 (Northwest Area). In March 2020, the City Commission approved the resolution
creating the district, approved the engineer’s report, approved the feasibility report and approved
the resolution of necessity for this project. The resolution of necessity was published in the
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Mandan News on March 6™ and March 13", Notification letters were sent out to the property
owners within the District. The 30-day protest period started on March 6, 2020 and ended

on April 6, 2020. On March 17, 2020 the City Commission approved the plans and
specifications and resolution directing the advertisement of bids for this street project. On April
7, 2020 the Commission approved the Resolution determining insufficiency of protests. The bid
opening for Street Improvement District No. 218, Project 2019-12 was held on April 13, 2020.
Bids were received from two contractors and Strata Corporation was the low bidder at
$983,715.09 which is about 31% lower than the engineer’s estimate. The total project cost that
would be divided among district participants is estimated at approximately $983,715.009.
Additional costs for the project for engineering, testing and administrative cost for the project
give the project a total cost of $1,180,458.11. The City indicated buying-down the project at a
rate of 20% through the Municipal Infrastructure Fund (MIF, formerly Prairie Dog Fund). With
recent concerns stemming from Covid-19 and a sharp drop in oil prices, there is uncertainty
exists with those funds. Discussions with the City Finance Director for the current plan is to
accomplish the 20% buy-down from the cash reserve in the 1% City Sales Tax Fund. The 1%
City Sales Tax Fund will be reimbursed from the MIF if those projected funds are collected from
the state. The City was approved for a low interest loan from the Bank of North Dakota for
favorable loan terms to help with costs. Director Froseth recommended approval of the
Resolution approving contract and contractor’s bond for Street Improvement District No. 218
and award the bid to Strata Corporation.

Commissioner Davis commented that he appreciated re-evaluating this project and getting it
down 31% was commendable. Without the Prairie Dog Funds, he extended a kudos to
Administrator Neubauer and Finance Director Welch for having funds available in the budget to
cover this in order to achieve the buydown. He cautioned the importance of giving residents
enough time to pay their assessments due to the hardships created by COVID-19. Director
Froseth clarified that not all assessments will be reduced by 31% due to parts of the project will
be chip seal and some will be a mill and overlay. Some residents will see 16% lower than their
letter stated and some will see a 40% reduction, however, it is up to the Assessment Commission
to determine the final assessment.

Mayor Helbling stated that some projects have been delayed due to COVID-19 however, several
projects will still go forward.

Commissioner Davis moved to approve the Resolutions approving contract and contractor’s
bond for Street Improvement District #218 (Northwest Area) and award the bid to Strata
Corporation. Commissioner Rohr seconded the motion. Roll call vote: Commissioner Rohr:
Yes; Commissioner Davis: Yes; Commissioner Larson: Yes; Commissioner Braun: Yes; Mayor
Helbling: Yes. The motion passed.

F. CONSENT AGENDA

1. Consider approval of monthly bills.
BANK OF NORTH DAKOTA 1,144.76
BANK OF NORTH DAKOTA 94,703.66
BANK OF NORTH DAKOTA LOA 34,221.42

BIS-MAN CONVTN & VISITOR 194.24
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BROOKE/PATRICK 300.00
BURLEIGH-MORTON DETENTIO 3,168.00
DAKOTA COMMUNICATION SVC 5,447.50
GOV OFFICE LLC 375.00
INFORMATION TECHNOLOGY D 1,056.52
JOHNSON CONTROLS FIRE PR 941.65
MANDAN PARK BOARD 500.00
MATTHEW BENDER CO 64.83
MISSOURI RIVER CONTRACTI 10,417.28
MORTON COUNTY AUDITOR 180.50
NISC 3,355.68
POST BOARD 25.00
STARION BANK MANDAN 138,426.36
STARION BOND SERVICES 5,660,015.62
TWIN CITY ROOFING INC 643.00
MONTANA-DAKOTA UTILITIES 25,405.99
CONDREY AND ASSOCIATES, 21,250.00
INFORMATION TECHNOLOGY D 895.50
ADVANCED ENGINEERING SVC 55,940.12
BURLEIGH COUNTY 1,960.35
CORE & MAIN 420.00
CROWLEY FLECK PLLP 1,000.00
DIRK PLUMBING & HEATING 285.69
DTE, INC 324.60
GRAYMONT (WI) LLC 12,551.70
HDR ENGINEERING, INC 44,973.06
KADRMAS, LEE & JACKSON, 162.35
MANDAN PARK BOARD 2,000.00
MERCHANTS BANK EQUIPMENT 14,987.91
MOORE ENGINEERING, INC 87,132.95
MORRELL'S WELDING INC 902.75
MORTON COUNTY AUDITOR 10,493.82
PETTY CASH 85.56
RICOH USA, INC 134.83
SKEELS ELECTRIC CO 1,954.00
TOMAN ENGINEERING CO 3,003.75
TWIN CITY ROOFING INC 160.00
MONTANA-DAKOTA UTILITIES 35,810.36
BANK OF NORTH DAKOTA 14,307.07
ABUSED ADULT RESOURCE CE 19,125.04
ARMSTRONG SANIT & ROLL O 55,819.62
BALABAN LAW OFFICE 1,750.00
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BENZ/L JON 18.00
DAKOTA COMMUNICATION SVC 7,039.00
DAKOTA MEDIA ACCESS 11,730.00
DEARBORN LIFE INSURANCE 2,474.82
FETZER ELECTRIC, LLC 1,761.00
FIRESIDE OFFICE PRODUCTS 322.50
GLASS/THOMAS J. 1,750.00
KELSCH KELSCH RUFF & KRA 5,000.00
MANDAN PARK BOARD 500.00
MISSOURI RIVER CONTRACTI 58,180.37
MY GOV, LLC 960.00
ND POST BOARD 25.00
ONE CALL CONCEPT INC 124.90
PROOF ARTISAN DISTILLERS 247.50
SCHLOSSER EXCAVATING INC 3,686.50
TITAN DATA SERVICES 2,925.00
ND SECRETARY OF STATE 36.00
WELLS FARGO COMMERCIAL C 199,234.38
ADVANCED MECHANICAL INC 11,497.50
BACKDRAFT OPCO, LLC 2,276.00
BEK COMMUNICATION COOPER 2,797.42
BIS-MDN TRANSIT BOARD 2,166.45
BROOKE/PATRICK 50.00
BURLEIGH COUNTY 99,704.05
CAPITAL CITY CONSTRUCTIO 136,161.00
CENEX- FUOC BISMARCK-MAN 3,197.30
CENTURYLINK 445.52
CHI ST. ALEXIUS HEALTH E 892.13
COMPANION LIFE 10.00
CORE & MAIN 2,500.00
CROWLEY FLECK PLLP 6,000.00
CUSTER DISTRICT HEALTH U 1,139.00
DENNY'S ELECTRIC & MOTOR 25.00
EMS EDUCATORS 79.00
GULLICKSON/DARYN 532.32
INFORMATION TECHNOLOGY D 1,133.55
KRONOS SAASHR, INC 2,100.47
MANDAN AIRPORT AUTHORITY 4,331.18
MANDAN MUNICIPAL COURT 6,871.79
MISSOURI WEST WATER SYST 46.61
MORTON COUNTY RECORDER 65.00
MORTON MANDAN PUBLIC LIB 24,204.40
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NISC 10,529.04
NDPERS 165,654.05
CUNA 15,959.28
CUNA 15,198.93
NDPERS 19,757.16
2. Consider payment of bills for Morton Mandan Public Library / Downtown Parks Project.
3. Consider approval of a gaming site authorization for the Matpac Wrestling Club at The
Scapegoat Bar for July 1, 2020 — June 30, 2021.
4. Consider allowing the forestry department to apply for America the Beautiful Program

Development Grant for $10,000.00 to assist with the cost of Dutch EIm Disease tree removal on
boulevards, right-of-way and other public property.

5. Consider approval of a driveway variance request from the Mandan Park District for the
Dacotah Centennial Park lot.

6. Consider acceptance of the Bank of North Dakota Infrastructure Loan for two projects
applied for; SID #215 and SID #218.

7. Consider approval of annual site authorization for ABATE of North Dakota at Hide-a-
way Bar from 7-1-2020 to 6-30-2021.

Commissioner Braun moved to approve the Consent Agenda items 1 through 7 as presented.
Commissioner Davis seconded the motion. Roll call vote: Commissioner Rohr: Yes;
Commissioner Davis: Yes; Commissioner Larson: Yes; Commissioner Braun: Yes; Mayor
Helbling: Yes. The motion passed.

G. OLD BUSINESS:

H. NEW BUSINESS:
1. Bismarck Mandan Chamber EDC, activities update, President, Brian Ritter.
Brian Ritter, presented a power point for viewing by the audience via tele-conference stating that
this is what the Chamber/EDC is currently involved in with both Mandan and Bismarck cities.
The Outbreak Phase:
e Advocate
0 Weekly messages from government officials to local, state and federal leaders
0 Provide ideas for a safe re-open of business. Working with public health
departments in both Bismarck and Mandan in partnership with residents
e Support
0 Takeout Tuesday, Run it down with Ross
0 Provide ideas as to how to support local businesses
e Provide Resources
0 Respond to individual requests for assistance
o0 Pro-actively provide resources on website, video

The Recovery Phase:
e New video series
e New business resource guide
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e New site selector guide
e New Internship-focused website
e New economic development-focused section at www.bismarckmandan.com

The Normal Phase:

2021 Legislative Agenda Development

Leadership and Professional Development Opportunities for Business
Ongoing Economic Development Efforts

Continued work with Mandan Tomorrow Plan and EOP Committee
Collaboration with MPO

Commissioner Larson extended a thank you to the Bismarck Mandan Chamber EDC for all their
work they been providing to small businesses during the COVID-19 shut down.

2. Waste Management, update on state of recycling, Public Sector Representative,
Paul Kalibabky. Paul Kalibabky, Public Sector Services, covering the North Dakota area, was
available via tele-conference and presented the following April 2020 Waste Management report:
Recycling in the US in 2020: Working together for a sustainable future.
Recycling Overview:

e Where we recycle (over to MRF, Minneapolis-St Paul Area)

e What we recycle = 15.33 million tons including paper, mixed organics, fly ash, glass,

metal, plastic, wood, e-waste/lamps, other; and 3.38 million tons of organic materials

e Global Market Changes and Impacts on Recycling

e Recycling supply and demand

e The evolution of recycling

e Plastic bags are an issue wrapping in the recycle machinery

e Not everything is recyclable. Reminders will be sent out

e Bottles, cans, paper, cardboard are recyclable

Looking into the future of recycling:
e Challenges create Opportunity
e Recyclers are in it for the long term and markets will improve
e There is more recycling done every year

There will be new pricing submitted for the upcoming budget year. Mayor Helbling extended a
thank you to Mr. Kalibabky for taking the time to present this important information.

l. RESOLUTIONS AND ORDINANCES:

1. Second and Final Consideration of Ordinance 1337 related to Multiuse Shops.

City Planner Van Dyke presented a request for the approval of the second and final consideration
of Ordinance 1337 related to multi-use shops. Ordinance 1337 provides applicants, owners,
lessees, and the City some assurances of how multi-use shops will be used in the future. The
structures can still be used for commercial or accessory to residential purposes, although the uses
will be either/or within the same structures. This addresses several health and safety issues while
providing efficiency throughout the City. Since the presentation of the first consideration of the
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Ordinance, the Finance Department requested additional language that clarified that one bill
would be sent to the owner or representative of multiple owners for the entire use of city-
provided water. As indicated at the City Commission April 7, 2020 meeting, the water billing
and related shut-offs have been problematic and this would alleviate this issue. There were no
comments or opposition received since the first consideration of the Ordinance. He
recommended approval of Ordinance 1337.

Commissioner Braun moved to approve the second and final consideration of Ordinance 1337
related to multi-use shops. Commissioner Davis seconded the motion. Roll call vote:
Commissioner Rohr: Yes; Commissioner Davis: Yes; Commissioner Larson: Yes;
Commissioner Braun: Yes; Mayor Helbling: Yes. The motion passed.

2. Second and Final Consideration of Ordinance 1300 related to Telecommunication
Towers. City Planner Van Dyke presented a request for the approval of Ordinance 1300 related
to telecommunications towers. This is the second and final consideration of Ordinance 1300
related to telecommunications towers. The only update to report since the first reading is to the
guidelines themselves to reflect what the Ordinance already stated and there was no change to
the Ordinance since the first reading. The guidelines have been updated to align with the
Ordinance.

Commissioner Braun moved to approve Ordinance 1300 as presented in Exhibit 1 along with the
associated guidelines in Exhibit 2. Commissioner Davis seconded the motion. Roll call vote:
Commissioner Rohr: Yes; Commissioner Davis: Yes; Commissioner Larson: Yes;
Commissioner Braun: Yes; Mayor Helbling: Yes. The motion passed.

3. Second consideration and final passage of Ordinance 1338 which will amend and re-enact
section (h) of Sec. 24-7-17 Parking of certain vehicles and trailers restricted; and section (c) of
Sec. 24-7-18 Restrictions on consecutive parking of the Mandan Code of Ordinances.

Attorney Brown stated this matter was a correction from a drafting error when the Code of
Ordinances was revised. He recommended approval of the Ordinance.

Commissioner Rohr moved to approve the consideration and final passage of Ordinance 1338
which will amend and re-enact section (h) of Sec. 24-7-17 Parking of certain vehicles and trailers
restricted; and section (c) of Sec. 24-7-18 Restrictions on consecutive parking of the Mandan
Code of Ordinances. Commissioner Larson seconded the motion. Roll call vote: Commissioner
Rohr: Yes; Commissioner Davis: Yes; Commissioner Larson: Yes; Commissioner Braun: Yes;
Mayor Helbling: Yes. The motion passed.

J. OTHER BUSINESS:

1. Mandan Progress Organization Funding Request for Business Gift Card Promotion.
Business Development & Communications Department Director Huber presented a request to
consider a Mandan Progress Organization (MPO) request for funding of a business gift card
promotion to support businesses amid COVID-19 challenges. This is an idea that came from the
Wahpeton area and was explained by Dot Frank, Executive Director of the MPO. The MPO is
proposing to conduct a series of online flash sales of business gift cards (and certificates). All
Mandan businesses will be eligible to participate. The public will be invited to purchase
discounted gift cards to use at present (or a later date for those closed due to the governor’s
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executive orders). All gift cards would be worth $30, but sold for just $20, with a limit of 5 per
customer per sale. The participating business would cover $5 of the differential. The MPO is
asking the City of Mandan to provide funding to cover the remaining $5 gap per gift card. There
will also be some credit card fees and promotional expenses. The MPO is planning to conduct a
series of four flash sales at different dates and times in the upcoming weeks to give a variety of
businesses and customers the opportunity to benefit. The entire request is for $2,740. Business
gift cards and certificates are the recommended mode instead of Mandan Bucks because it
requires participating businesses to make a commitment, too, and it helps assure a greater variety
of local businesses benefit.

Director Hubert stated that the Mandan Growth Fund is the potential funding source. Normally,
requests for support would be considered by the Mandan Growth Fund Committee with a
recommendation then presented to the City Commission for final consideration. Because of the
urgency of providing businesses with support now during the COVID-19 pandemic, the MGF is
asking the City Commission to directly consider this request for support. In preliminary results
of a business survey, 31% of respondents report a decrease in weekly revenue since COVID-19
of more than 75%. Nearly 40% report concerns of having to permanently close within the next
five months.

Commissioner Rohr inquired if there is a centralized point for residents to purchase the gift
cards? Dot Frank replied that the MPO will coordinate the sales and software to host a singular
site where people will purchase them through the MPO and the cards will come directly from the
participating businesses. It will be common-access site. The cards will become available at 100
per time.

Director Huber recommended approval of the MPO request for funding support of $2,740 toward
the Mandan business gift card promotion.

Commissioner Larson moved to approve the MPO request for funding support for $2,740 toward
the Mandan business gift card promotion. Commissioner Davis seconded the motion. Roll call
vote: Commissioner Rohr: Yes; Commissioner Davis: Yes; Commissioner Larson: Yes;
Commissioner Braun: Yes; Mayor Helbling: Yes. The motion passed.

2. Mayor Helbing again extended a thank you to Energy Transfer for the funding for the City
Library & Downtown Parks Project.

3. Mayor Helbling extended a thank you to Dakota Access Media for assistance in organizing
the video-conferencing for these meetings.

4. Mayor Helbling extended a thank you to Administrator Neubauer and all city staff, the
MPO, the Business Development Office, the League of Cities and the Bismarck Mandan
Chamber for bringing the cities and counties together in North Dakota for state-wide meetings
during the COVID-19 pandemic.

K. ADJOURNMENT:
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There being no other business to come before the Board, Commissioner Braun motioned to
adjourn the meeting at 6:45 pm. Commissioner Davis seconded the motion. The motion
received unanimous approval of the members present.

James Neubauer Tim Helbling, Mayor
City Administrator Board of City Commissioners
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The Mandan City Commission met in a special meeting 2:00 p.m. on May 1, 2020,
Mayor Helbling called the meeting to order. Due to the coronavirus situation, this meeting was
held virtually.

A. ROLL CALL:

1. Present were Mayor Helbling and Commissioners Braun, Rohr, Davis and Larson.
Department Heads present were, Finance Director Welch, Business Development
and Communications Director Huber, City Administrator Neubauer, Police Chief
Ziegler and Attorney Brown.

B. NEW BUSINESS:
1. Consider extending thru June 30, 2020, the resolution regarding a moratorium
pertaining to the retail sale of alcoholic beverages.
Attorney Brown presented the following resolution for consideration:

RESOLUTION

WHEREAS, by resolution dated April 7, 2020 the City Commission
placed a moratorium that permitted holders of restaurant alcoholic beverage
license to sell off sale with sales of food; and

WHEREAS, said resolution will expire on May 1, 2020 by its terms as
connected to an Executive Order of the Governor of North Dakota dated March
20, 2020; and

WHEREAS, at a special meeting of the City Commission by motion has
authorized the extension of said moratorium to and including June 30, 2020;

IT IS THEREFORE ORDERED, that the moratorium authorized by the
Resolution dated April 7, 2020 is hereby extended to and including June 30, 2020.
Dated this 1st day of May, 2020.

Commissioner Davis motioned to approve the resolution, Commissioner Braun
seconded the motion. The motion received unanimous approval of the Board.

C. FUTURE MEETING DATES FOR BOARD OF CITY COMMISSIONERS:
1. May5, 2020
2. May 19, 2020
3. June 2, 2020

D. ADJOURN
There being no other business to come before the Board a motion was made to adjourn and
seconded. The motion received unanimous approval of the members present.

James Neubauer Tim Helbling, Mayor
City Administrator Board of City Commissioners



REVISED 5-5 Bid No. 1

Board of City Commissioners

>—smmll Agenda Documentation
CITY OF

MEETING DATE: April 30, 2020

PREPARATION DATE: May 5, 2020

SUBMITTING DEPARTMENT:  Engineering

DEPARTMENT DIRECTOR: Justin Froseth, PE

PRESENTER: Justin Froseth, Planning and Engineering Director

SUBJECT: Presentation of bids for Street Improvement
Districts No. 215 (Midtown East) 215A (Public
Works Parking Lot) and 215B (Grounds
Maintenance Parking Lot).

STATEMENT/PURPOSE: To present the bids for Street Improvement District No. 215,
Project No. 2019-05 (Midtown East), 215A Project 2020-04 (Public Works Parking Lot)
and 215B Project 2020.05 (Grounds Maintenance Parking Lot).

BACKGROUND/ALTERNATIVES: Update on May 5": the spreadsheet that was used
on Friday was found to be in error. Specifically, the Post Bid Review attachment was
showing a subtotal for the watermain of approximately $333K more than the actual bid
was. The bid tabs, however, were and are correct, it was a transfer error to the Post Bid
Review attachment. With this update, that error has been corrected. The numbers that we
keyed in a correction are highlighted in green and the numbers that changed as a result of
our keyed in correction are highlighted in yellow.

At the December 3rd, 2019 City Commission approved the resolution creating the
district, approved the engineer’s report, approved the feasibility report and approved the
resolution of necessity for SID 215. Commission on January 7" found the protests
insufficient and elected to move forward with this project.

On March 3", 2020 City Commission approved the resolution creating the district,
approved the engineer’s report, approved the feasibility report and approved the
resolution of necessity for SID 215A. Also on March 3, 2020 City Commission
approved the resolution creating the district, approved the engineer’s report, approved the
feasibility report and approved the resolution of necessity for SID 215B. On March 17%
City Commission approved the advertisement of bid for all three Districts.

The bid opening was on April 14" and Strata Corporation was the low bidder. For all
items, their bid was 3.0% over the final estimate and 8.4% over the estimate that was put
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together for the preliminary engineering effort that was used for notice letters in
December.

Focusing on the items that are subject to special assessments, the bid came in at 2.4%
over the final estimate and 15.1% over the estimate that was put together for the
preliminary engineering effort and used in the December notice letters. The single largest
reason for that difference in percentage is that a widening of 3@ Avenue was not
accounted for during the preliminary engineering effort but was added in final design.

In an effort to bring the costs back closer to the noticed estimate, we have identified a
couple of cost savings items within the special assessment portion of the project. Refer to
the Post Bid Review in Attachment #1 for more detail. Similar to the Southside SID
project, we bid Cement Stabilized Base (CSB) as an alternate in lieu of traditional
aggregate base under the asphalt pavement. We believe that CSB is a viable alternative in
this neighborhood when looking at the existing materials. It is not as tried and tested as
aggregate base and it will come with more challenges (stiffer and harder to cut into)
should we need to access utility lines underneath in the future, but we believe that for
both the significant cost savings and to limit some disruption during construction, it is
best to elect this alternative. Electing the CSB represents a construction cost savings of
$354,530 or 8.3% off the assessed portion of the project as compared to the noticed
estimate.

The second major cost saving would be to remove the widening of 3" Avenue back out of
the plan. Widening 3™ Avenue north of 4" Street would bring it into conformance with
the width that exists south of 4™ Street and therefore provide the ideal continuity. It also
would allow for the block to be reasonably passable during snowy months. As is, it can be
quite narrow when snow hinders the path. However, the price-tag it comes with is
relatively high. Electing to take that widening back out of the project scope represents a
savings of about $480K or 11.2% off the assessed portion of the project as compared to
the noticed estimate. A big reason for that amount of cost is because a sizable retaining
wall has been designed to accomplish with a comfortable level of assurance that it will
stand the test of time. We have yet to fully vet out, but there could be some middle
ground to accomplish some of the widening without this large of or even this type of wall.
We are currently researching a lesser approach to this. If we find reasonable middle
ground, we would bring that back as a subsequent change order item for the board’s
consideration.

Focusing on the underground utility items that are not subject to special assessment, there
again, we added some work scope after preliminary engineering to arrive at the final
plans. Some of those as well as other cost saving ideas are listed in the Post Bid Review,
Attachment #1. We would recommend following with a cost savings change order to
deduct items 1-5 from the project scope to realize construction savings of an estimated
$101,412. We discussed a few other cost savings options with the underground utility
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items. With those options, staff concluded that to remove from this project would cost us
more in the future than we are saving today. Instead of presenting those as options, we
have identified some dollars in our utility fund that have been banked for sanitary sewer
lining to instead go towards this project. We believe that is the best we can do at this time
since we are expecting an absence of Municipal Infrastructure Funds that we previously
counted on.

Pending approval of the board, majority of the project construction is planned for 2020
with some tasks in 2021. We will need consultant services to conduct Construction
Engineering (aka; inspection) for the construction phase of this project. Pending approval
of the award, we plan to bring back an amendment to Moore’s Engineering Service
Agreement at a subsequent meeting. Also, we would plan to bring back a deductive
change order that incorporates the items recommended to reduce costs once we have them
nailed down. The contractor has indicated a willingness to execute these cost saving
changes that we have identified in order to participate in a successful project for all.

ATTACHMENTS:
1) Post Bid Review sheet
2) Funding Summary
3) Resolution Approving Contract and Contractor’s Bond for SID 215
4) Resolution Approving Contract and Contractor’s Bond for SID 215A
5) Resolution Approving Contract and Contractor’s Bond for SID 215B
6) Bid Tab

FISCAL IMPACT: A funding summary attachment has been provided to summarize the
cost categories of this project as well as the funding sources identified to pay for each.
The attachment was created by the Finance Department and includes the scope changes as
recommended by the Engineering Department. The scope changes are a result of
discussions between the staff of the Engineering, Public Works, Finance Departments as
well as the City Administrator.

The City previously stated our intentions to buy-down 20% of the assessed portion of the
project with Municipal Infrastructure Funds (MIFs) after seeing the projections of
Mandan’s share after approved by legislature last year. With that funding source now very
much in doubt, we have had to adjust our focus to another direction in order to buy-down
at that 20% rate. The Finance Department has indicated an inter-fund loan out of the
water and sewer utility fund as a means to do this. Should the MIFs materialize as
previously anticipated, we would pay the inter-fund loan back with those MIFs.

Instead of removing some items from the underground utility scope in order to fit our
budget, we have identified sanitary lining funds that we have been banking up for a future
lining project. It is a sacrifice for our older sewer lines in the downtown region, but we
believe it is responsible to take care of these immediate needs while the contractor is in
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the Mid-Town East construction area. We believe that not addressing now will cost us
more long-term.

STAFFE IMPACT: Significant time and effort working alongside Moore Engineering on
this project.

LEGAL REVIEW: Our agenda information has been forwarded as part of the full packet
to the City Attorney for review.

RECOMMENDATION: Approve the Resolutions approving contract and contractor’s
bond for Street Improvement District No. 215, 215A and 215B and award the bid to
Strata Corporation.

SUGGESTED MOTION: Move to approve the Resolutions approving contract and
contractor’s bond for Street Improvement District No. 215, 215A and 215B and award the
base bid with alternate 2 along with the electrical bid to Strata Corporation.
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Project No. 20834
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SPECIAL ASSESSMENT RELATED ITEMS
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PART E - 5th AVE NW WATER MAIN - 5ID 215, PROJECT 20158-05 $150,705.20
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RESOLUTION
APPROVING CONTRACT AND CONTRACTOR’S BOND FOR
STREET IMPROVEMENT DISTRICT NO. 215
(Project No. 2019-05)

BE IT RESOLVED by the governing body of the City of Mandan, North Dakota
(the “City”), as follows:

1. It is hereby found and determined that this Board has heretofore
caused Notice for Advertisement for Bids to be made for an improvement
Street Improvement District No. 215, of said City, and has duly and
publicly opened and considered said bids received pursuant to said Notice.

2. Said improvement is hereby ordered to be constructed in
accordance with the plans and specifications therefore as heretofore
adopted by this Board pursuant to a resolution duly adopted by this Board.

3. It is hereby found and determined that the lowest responsible
bidder for various categories of the work, material and skill required for
said improvement is Strata Corporation whose bid provides for the
construction of said improvement at a total base price of $6,907,659.60.

4. The President of the Board of City Commissioners of the City of
Mandan and City Auditor are hereby authorized and directed to make and
enter into a contract with said bidder on the part of the City, in the form
prescribed by Sections 40-22-35 and 40-22-35, N.D.C.C. as amended,
provided that said bidder shall within ten (10) days from this date execute
said contract and a construction bond conditioned in accordance with the
provisions of Sections 40-22-30 and 40-22-32 of said Code.

Dated this 5" day of May, 2020

President Board of City Commissioners

Attest:

James Neubauer,
City Administrator
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RESOLUTION

APPROVING CONTRACT AND CONTRACTOR’S BOND FOR

STREET IMPROVEMENT DISTRICT NO. 215A
(Project No. 2020-04)

BE IT RESOLVED by the governing body of the City of Mandan, North Dakota
(the “City”), as follows:

1. It is hereby found and determined that this Board has heretofore
caused Notice for Advertisement for Bids to be made for an improvement
Street Improvement District No. 215A of said City, and has duly and
publicly opened and considered said bids received pursuant to said Notice.

2. Said improvement is hereby ordered to be constructed in
accordance with the plans and specifications therefore as heretofore
adopted by this Board pursuant to a resolution duly adopted by this Board.

3. It is hereby found and determined that the lowest responsible
bidder for various categories of the work, material and skill required for
said improvement is Strata Corporation whose bid provides for the
construction of said improvement at a total estimated base price of
$1,208,224.20.

4. The President of the Board of City Commissioners of the City of
Mandan and City Auditor are hereby authorized and directed to make and
enter into a contract with said bidder on the part of the City, in the form
prescribed by Sections 40-22-35 and 40-22-35, N.D.C.C. as amended,
provided that said bidder shall within ten (10) days from this date execute
said contract and a construction bond conditioned in accordance with the
provisions of Sections 40-22-30 and 40-22-32 of said Code.

Dated this 5" day of May, 2020

Attest:

President Board of City Commissioners

James Neubauer,
City Administrator
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RESOLUTION
APPROVING CONTRACT AND CONTRACTOR’S BOND FOR
STREET IMPROVEMENT DISTRICT NO. 215B
(Project No. 2020-05)

BE IT RESOLVED by the governing body of the City of Mandan, North Dakota
(the “City”), as follows:

1. It is hereby found and determined that this Board has heretofore
caused Notice for Advertisement for Bids to be made for an improvement
Street Improvement District No. 215B of said City, and has duly and
publicly opened and considered said bids received pursuant to said Notice.

2. Said improvement is hereby ordered to be constructed in
accordance with the plans and specifications therefore as heretofore
adopted by this Board pursuant to a resolution duly adopted by this Board.

3. It is hereby found and determined that the lowest responsible
bidder for various categories of the work, material and skill required for
said improvement is Strata Corporation whose bid provides for the
construction of said improvement at a total estimated base price of
$185,847.00.

4. The President of the Board of City Commissioners of the City of
Mandan and City Auditor are hereby authorized and directed to make and
enter into a contract with said bidder on the part of the City, in the form
prescribed by Sections 40-22-35 and 40-22-35, N.D.C.C. as amended,
provided that said bidder shall within ten (10) days from this date execute
said contract and a construction bond conditioned in accordance with the
provisions of Sections 40-22-30 and 40-22-32 of said Code.

Dated this 5" day of May, 2020

President Board of City Commissioners

Attest:

James Neubauer,
City Administrator



BID TABULATION

Street Improvement District No. 215, 215A & 215B
Mandan, North Dakota

Project No. 20834

Bid Date: April 13, 2020

Strata Corporation
102 12th Ave NW
West Fargo, ND 58078

Crow River Construction
9338 187th Ave NE
New London, MN 56273

Denny's Electric, LLC

PO Box 1406

Dickinson, ND 58602

BID ITEM NO. & DESCRIPTION UNIT E(?JL%‘:'TEYD BID UNIT PRICE BID PRICE BID UNIT PRICE BID PRICE BID UNIT PRICE BID PRICE
GENERAL

BASE BID

PART A - STREET IMPROVEMENTS - SID 215, PROJECT 2019-05

1. 261.0112 Fiber Rolls 12In LF 600 $3.15 $1,890.00 $4.00 $2,400.00 NO BID NO BID
2. 708.1540 Inlet Protection-Special EA 75 $150.00 $11,250.00 $175.00 $13,125.00 NO BID NO BID
3. 201.0330 Clearing & Grubbing L SUM 1 $6,700.00 $6,700.00 $10,000.00 $10,000.00 NO BID NO BID
4. 201.0390 Removal of Trees 30In EA 12 $1,650.00 $19,800.00 $1,000.00 $12,000.00 NO BID NO BID
5. 202.0114 Removal of Concrete Pavement sy 15,500 $20.20 $313,100.00 $14.00 $217,000.00 NO BID NO BID
6. 202.0130 Removal of Curb & Gutter LF 12,900 $3.30 $42,570.00 $8.00 $103,200.00 NO BID NO BID
7. 202.0132 Removal of Bituminous Surfacing sy 11,500 $3.25 $37,375.00 $8.00 $92,000.00 NO BID NO BID
8. 203.0109 Topsoil cY 2,300 $19.95 $45,885.00 $45.00 $103,500.00 NO BID NO BID
9. 203.0140 Borrow-Excavation CcY 75 $18.00 $1,350.00 $25.00 $1,875.00 NO BID NO BID
10. 306.0370 Remove And Relay Blended Material SY 28,000 $4.90 $137,200.00 $16.00 $448,000.00 NO BID NO BID
11.  405-8.2 Rubberized Asphalt Sealants LF 600 $0.65 $390.00 $4.00 $2,400.00 NO BID NO BID
12.  405-8.6 Routed/Sawn Cracks LF 600 $0.65 $390.00 $5.00 $3,000.00 NO BID NO BID
13.  420.0111 Crs2P Emulsified Asphalt GAL 19,000 $4.12 $78,280.00 $4.00 $76,000.00 NO BID NO BID
14.  420.0125 Cover Coat Material Cl 41M TON 600 $42.53 $25,518.00 $42.00 $25,200.00 NO BID NO BID
15.  430.0043 Superpave FAA 43 TON 12,300 $78.90 $970,470.00 $105.00 $1,291,500.00 NO BID NO BID
16.  430.1000 Cored Sample EA 40 $71.00 $2,840.00 $150.00 $6,000.00 NO BID NO BID
17.  501-4.2 Random Crack Sealing LF 2,000 $0.60 $1,200.00 $5.00 $10,000.00 NO BID NO BID
18. 501-4.3 Saw And Seal Joints LF 600 $6.50 $3,900.00 $6.00 $3,600.00 NO BID NO BID
19.  550.0115 8In Non-Reinf Concrete Pavement Cl Ye sy 400 $76.80 $30,720.00 $125.00 $50,000.00 NO BID NO BID
20. 601-4.6 Sidewalk Trench Drain - 12" Inches Wide LF 6 $205.00 $1,230.00 $600.00 $3,600.00 NO BID NO BID
21. 624.0123 Pedestrian Railing LF 120 $133.62 $16,034.40 $135.00 $16,200.00 NO BID NO BID
22. 704.1100 Traffic Control L SUM 1 $33,500.00 $33,500.00 $75,000.00 $75,000.00 NO BID NO BID
23. 748.00001 Valley Gutter Special SY 550 $82.40 $45,320.00 $110.00 $60,500.00 NO BID NO BID
24. 748.0500 Curb Header-Type | LF 400 $25.80 $10,320.00 $45.00 $18,000.00 NO BID NO BID
25. 748.0140 Curb & Gutter-Type | LF 12,900 $25.80 $332,820.00 $35.00 $451,500.00 NO BID NO BID
26. 750.0100 Sidewalk Concrete SY 3,650 $51.20 $186,880.00 $75.00 $273,750.00 NO BID NO BID
27. 750.1000 Driveway Concrete Sy 5,100 $54.00 $275,400.00 $80.00 $408,000.00 NO BID NO BID
28. 750.2115 Detectable Warning Panels SF 910 $24.00 $21,840.00 $20.00 $18,200.00 NO BID NO BID
29. 754.9095 Signing L SUM 1 $5,500.00 $5,500.00 $1,000.00 $1,000.00 NO BID NO BID
[C]=Corrected Amount Page 1 of 12
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Street Improvement District No. 215, 215A & 215B
Mandan, North Dakota

Project No. 20834

Bid Date: April 13, 2020

Strata Corporation
102 12th Ave NW
West Fargo, ND 58078

Crow River Construction
9338 187th Ave NE
New London, MN 56273

Denny's Electric, LLC

PO Box 1406

Dickinson, ND 58602

BID ITEM NO. & DESCRIPTION UNIT E(?JL%:’TEYD BID UNIT PRICE BID PRICE BID UNIT PRICE BID PRICE BID UNIT PRICE BID PRICE
30. 762.1305 Preformed Patterned Pvmt Mk 4In Line-Grooved LF 700 $4.60 $3,220.00 $3.00 $2,100.00 NO BID NO BID
31. 762.1307 Preformed Patterned Pvmt Mk 6In Line-Grooved LF 100 $7.10 $710.00 $24.00 $2,400.00 NO BID NO BID
32. 762.1325 Preformed Patterned Pvmt Mk 24In Line-Grooved LF 350 $30.00 $10,500.00 $80.00 $28,000.00 NO BID NO BID
33. 930.9543 Retaining Wall LF 498 $866.25 $431,392.50 $425.00 $211,650.00 NO BID NO BID
34. 12000 Mobilization L SUM 1 $180,000.00 $180,000.00 $750,000.00 $750,000.00 NO BID NO BID
35. 1202-4.2 Seeding Class Il sy 15,000 $1.05 $15,750.00 $0.50 $7,500.00 NO BID NO BID
36. 1204-4.1 Mulching sy 15,000 $1.05 $15,750.00 $1.00 $15,000.00 NO BID NO BID
37.  1206-4.1 Adjust Manhole Casting in Asphalt Pavement EA 55 $650.00 $35,750.00 $1,500.00 $82,500.00 NO BID NO BID
38. 1206-4.11 Adjust Valve Box In Asphalt Pavement EA 40 $240.00 $9,600.00 $300.00 $12,000.00 NO BID NO BID
39. 1206-4.2 Furnish and Adjust Manhole Casting In Asphalt Pavement EA 5 $1,100.00 $5,500.00 $1,500.00 $7,500.00 NO BID NO BID
40. 15000 Storm Water Management L SUM 1 $12,500.00 $12,500.00 $7,500.00 $7,500.00 NO BID NO BID
41.  312500.01 Turf Reinforcement Mat SF 1,250 $0.80 $1,000.00 $1.00 $1,250.00 NO BID NO BID
42.  312500.02 Tied Concrete Block Mat SF 1,200 $7.35 $8,820.00 $30.00 $36,000.00 NO BID NO BID
PART B - WATER MAIN IMPROVEMENTS - SID 215, PROJECT 2019-05

1. 203.0505 Exploratory Excavation HR 20 $840.00 $16,800.00 $500.00 $10,000.00 NO BID NO BID
2. 724.0430 Remove Hydrant EA 7 $1,680.00 $11,760.00 $350.00 $2,450.00 NO BID NO BID
3. 901-4.10 6 Inch Water Main LF 160 $52.50 $8,400.00 $55.00 $8,800.00 NO BID NO BID
4. 901-4.11 8 Inch Water Main LF 7,900 $82.95 $655,305.00 $60.00 $474,000.00 NO BID NO BID
5. 901-4.50 6" Gate Valve And Box EA 10 $1,470.00 $14,700.00 $1,800.00 $18,000.00 NO BID NO BID
6.  901-4.51 8" Gate Valve And Box EA 39 $1,942.50 $75,757.50 $2,300.00 $89,700.00 NO BID NO BID
7. 901-4.70 6" Hydrant EA 10 $6,300.00 $63,000.00 $6,400.00 $64,000.00 NO BID NO BID
8. 901-4.79 8" X 8" Tapping Sleeve With Tapping Valve And Box EA 1 $7,140.00 $7,140.00 $5,800.00 $5,800.00 NO BID NO BID
9. 901-4.80 12" X 8" Tapping Sleeve With Tapping Valve And Box EA 1 $7,350.00 $7,350.00 $6,000.00 $6,000.00 NO BID NO BID
10.  1209-4.11 1" Water Service Line LF 2,000 $42.00 $84,000.00 $42.00 $84,000.00 NO BID NO BID
11, 1209-4.40 1" Water Service Connection EA 180 $1,837.50 $330,750.00 $600.00 $108,000.00 NO BID NO BID
12.  1209-4.50 1" Curb Stop And 1" Curb Box EA 22 $262.50 $5,775.00 $600.00 $13,200.00 NO BID NO BID
13. 28213.33 Removal of Asbestos Concrete Pipe LF 10 $210.00 $2,100.00 $40.00 $400.00 NO BID NO BID
14. 330130.11 Televise - Service EA 7 $525.00 $3,675.00 $500.00 $3,500.00 NO BID NO BID
15, 330130.23 Water Main Pipe Burst - 8" LF 900 $183.75 $165,375.00 $80.00 $72,000.00 NO BID NO BID
PART C - SANITARY SEWER IMPROVEMENTS

1. 202.0210 Removal of Manholes EA 6 $1,785.00 $10,710.00 $600.00 $3,600.00 NO BID NO BID
2. 722.6201 Adjust Manhole Special EA 1 $7,560.00 $7,560.00 $1,400.00 $1,400.00 NO BID NO BID

[C]=Corrected Amount

Page 2 of 12



BID TABULATION

Street Improvement District No. 215, 215A & 215B
Mandan, North Dakota

Project No. 20834

Bid Date: April 13, 2020

Strata Corporation
102 12th Ave NW
West Fargo, ND 58078

Crow River Construction
9338 187th Ave NE
New London, MN 56273

Denny's Electric, LLC

PO Box 1406

Dickinson, ND 58602

BID ITEM NO. & DESCRIPTION UNIT E(?JLTI?’TEYD BID UNIT PRICE BID PRICE BID UNIT PRICE BID PRICE BID UNIT PRICE BID PRICE
3. 801-4.1 8" Sanitary Sewer Pipe LF 1,090 $132.30 $144,207.00 $65.00 $70,850.00 NO BID NO BID
4. 801-4.2 10" Sanitary Sewer Pipe LF 45 $304.50 $13,702.50 $75.00 $3,375.00 NO BID NO BID
5 801-4.3 12" Sanitary Sewer Pipe LF 50 $462.00 $23,100.00 $85.00 $4,250.00 NO BID NO BID
6. 801-XXXX Connect To Exisiting Manhole EA 2 $3,465.00 $6,930.00 $2,500.00 $5,000.00 NO BID NO BID
7 801-XXXX Sanitary Sewer Main Repair EA 4 $12,600.00 $50,400.00 $3,600.00 $14,400.00 NO BID NO BID
8 1205-4.1 (A)  Concrete Manhole (48" Dia) EA 12 $5,250.00 $63,000.00 $6,000.00 $72,000.00 NO BID NO BID
9 1209-4.1 6" Sewer Service Pipe LF 600 $100.00 $60,000.00 $45.00 $27,000.00 NO BID NO BID
10. 1209-4.6 6" Sewer Pipe Bend EA 30 $94.50 $2,835.00 $200.00 $6,000.00 NO BID NO BID
PART D - STORM SEWER IMPROVEMENTS - SID 215, PROJECT 2019-05

1. 202.0210 Removal of Manholes EA 11 $1,050.00 $11,550.00 $800.00 $8,800.00 NO BID NO BID
2. 802-4.2 12" Storm Sewer Pipe LF 540 $70.35 $37,989.00 $65.00 $35,100.00 NO BID NO BID
3. 802-4.3 15" Storm Sewer Pipe LF 320 $58.80 $18,816.00 $70.00 $22,400.00 NO BID NO BID
4. 802-4.4 18" Storm Sewer Pipe LF 900 $98.70 $88,830.00 $75.00 $67,500.00 NO BID NO BID
5. 802-4.5 24" Storm Sewer Pipe LF 810 $87.15 $70,591.50 $80.00 $64,800.00 NO BID NO BID
6. 802-4.6 36" Storm Sewer Pipe LF 400 $112.35 $44,940.00 $100.00 $40,000.00 NO BID NO BID
7. 802-4.7 48" Storm Sewer Pipe LF 1,520 $184.80 $280,896.00 $130.00 $197,600.00 NO BID NO BID
8. 901-4.78 Insulate Water Main Or Service LF 300 $21.00 $6,300.00 $25.00 $7,500.00 NO BID NO BID
9. 901-X.XX Adjust Water Main (12 Inch and Under) EA 1 $9,135.00 $9,135.00 $5,400.00 $5,400.00 NO BID NO BID
10.  901-X.XX Adjust Water Main (Over 12 Inch) EA 1 $16,485.00 $16,485.00 $7,500.00 $7,500.00 NO BID NO BID
11.  1205-4.1 (A)  Concrete Manhole (48" Dia) EA 8 $3,675.00 $29,400.00 $5,400.00 $43,200.00 NO BID NO BID
12. 1205-4.1 (B) Concrete Manhole (60" Dia) EA 3 $6,300.00 $18,900.00 $7,800.00 $23,400.00 NO BID NO BID
18.  1205-4.1 (C) Concrete Manhole (72" Dia) EA 1 $10,500.00 $10,500.00 $11,500.00 $11,500.00 NO BID NO BID
14, 1205-4.1 (D) Concrete Manhole (84" Dia) EA 4 $13,650.00 $54,600.00 $16,500.00 $66,000.00 NO BID NO BID
15.  1205-4.1 (E)  Concrete Manhole (96" Dia) EA 2 $15,750.00 $31,500.00 $16,600.00 $33,200.00 NO BID NO BID
16. 1205-4.1(F) Concrete Manhole (108" Dia) EA 1 $41,780.00 $41,780.00 $26,500.00 $26,500.00 NO BID NO BID
17.  1205-4.7 Type 36" Inlet EA 31 $3,465.00 $107,415.00 $4,000.00 $124,000.00 NO BID NO BID
18. 1205-4.10 Catch Basin EA 2 $2,100.00 $4,200.00 $2,800.00 $5,600.00 NO BID NO BID
19.  1205-4.11 Remove Existing Catch Basin Or Inlet EA 35 $420.00 $14,700.00 $400.00 $14,000.00 NO BID NO BID
20.  1209-X.XX Adjust Water Service EA 10 $3,675.00 $36,750.00 $1,600.00 $16,000.00 NO BID NO BID
21, 1209-X.XX Sanitary Sewer Service Repair EA 2 $3,675.00 $7,350.00 $1,600.00 $3,200.00 NO BID NO BID

[C]=Corrected Amount
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BID TABULATION

Street Improvement District No. 215, 215A & 215B
Mandan, North Dakota

Project No. 20834

Bid Date: April 13, 2020

Strata Corporation
102 12th Ave NW
West Fargo, ND 58078

Crow River Construction
9338 187th Ave NE
New London, MN 56273

Denny's Electric, LLC

PO Box 1406

Dickinson, ND 58602

BID ITEM NO. & DESCRIPTION UNIT E(?J»Il\h:l‘lfl\:lr'll'EYD BID UNIT PRICE BID PRICE BID UNIT PRICE BID PRICE BID UNIT PRICE BID PRICE
PART E - 8th AVE NORTHWEST WATER REPLACEMENT AREA - SID 215, PROJECT 2019-05

1. 202.0114 Removal of Concrete Pavement SY 55 $24.00 $1,320.00 $15.00 $825.00 NO BID NO BID
2 202.0130 Removal of Curb & Gutter LF 60 $10.00 $600.00 $8.00 $480.00 NO BID NO BID
3. 203.0109 Topsoil cY 21 $27.00 $567.00 $45.00 $945.00 NO BID NO BID
4 430.00001 Patching Sy 800 $68.00 $54,400.00 $55.00 $44,000.00 NO BID NO BID
5. 748.0140 Curb & Gutter-Type | LF 60 $42.00 $2,520.00 $60.00 $3,600.00 NO BID NO BID
6 750.0100 Sidewalk Concrete Sy 25 $59.00 $1,475.00 $125.00 $3,125.00 NO BID NO BID
7 750.1000 Driveway Concrete Sy 30 $66.00 $1,980.00 $120.00 $3,600.00 NO BID NO BID
8. 901-4.10 6 Inch Water Main LF 40 $56.70 $2,268.00 $65.00 $2,600.00 NO BID NO BID
9 901-4.11 8 Inch Water Main LF 561 $88.20 $49,480.20 $60.00 $33,660.00 NO BID NO BID
10.  901-4.50 6" Gate Valve And Box EA 1 $1,470.00 $1,470.00 $1,800.00 $1,800.00 NO BID NO BID
11.  901-4.51 8" Gate Valve And Box EA 2 $1,942.50 $3,885.00 $2,300.00 $4,600.00 NO BID NO BID
12, 901-4.79 8" X 8" Tapping Sleeve With Tapping Valve And Box EA 2 $7,140.00 $14,280.00 $5,800.00 $11,600.00 NO BID NO BID
13.  901-4.70 6" Hydrant EA 1 $6,300.00 $6,300.00 $6,300.00 $6,300.00 NO BID NO BID
14, 1202-4.2 Seeding Class || sy 125 $1.05 $131.25 $1.00 $125.00 NO BID NO BID
15.  1204-41 Mulching SY 125 $1.05 $131.25 $2.00 $250.00 NO BID NO BID
16.  1209-4.11 1" Water Service Line LF 200 $69.30 $13,860.00 $45.00 $9,000.00 NO BID NO BID
17.  1209-4.40 1" Water Service Connection EA 5 $1,207.50 $6,037.50 $600.00 $3,000.00 NO BID NO BID
PART F - CEMETERY GROUND MAINTENANCE PARKING LOT - SID 215B, PROJECT 2020-05

1. 203.0109 Topsoil cY 150 $27.00 $4,050.00 $45.00 $6,750.00 NO BID NO BID
2. 302-4.3 Blended Base CcY 255 $45.00 $11,475.00 $30.00 $7,650.00 NO BID NO BID
3 501-4.1 Portland Cement Concrete Pavement SY 2,188 $76.50 $167,382.00 $70.00 $153,160.00 NO BID NO BID
4. 1001-4.11 Two-Inch Conduit - PVC Laid In Trench LF 70 $10.00 $700.00 $15.00 $1,050.00 NO BID NO BID
5 1001-4.12 Trenching - 27-Inch Depth LF 70 $8.00 $560.00 $10.00 $700.00 NO BID NO BID
6 1202-4.2 Seeding Class || Sy 800 $1.05 $840.00 $1.00 $800.00 NO BID NO BID
7 1204-4.1 Mulching SY 800 $1.05 $840.00 $2.00 $1,600.00 NO BID NO BID
PART G - PUBLIC WORKS ADDITION - SID 215A, PROJECT 2020-05

1. 202.0114 Removal of Concrete Pavement SY 300 $22.00 $6,600.00 $15.00 $4,500.00 NO BID NO BID
2. 202.0130 Removal of Curb & Gutter LF 500 $3.30 $1,650.00 $8.00 $4,000.00 NO BID NO BID
3. 202.0132 Removal of Bituminous Surfacing SY 6,000 $2.60 $15,600.00 $4.00 $24,000.00 NO BID NO BID
4. 202.0310 Removal Of Chain Link Fence LF 1,260 $4.50 $5,670.00 $4.50 $5,670.00 NO BID NO BID
5. 203.0101 Common Excavation-Type A cY 960 $23.00 $22,080.00 $14.00 $13,440.00 NO BID NO BID
[C]=Corrected Amount Page 4 of 12



BID TABULATION

Street Improvement District No. 215, 215A & 215B

Mandan, North Dakota

Project No. 20834

Bid Date: April 13, 2020

Strata Corporation
102 12th Ave NW
West Fargo, ND 58078

Crow River Construction
9338 187th Ave NE
New London, MN 56273

Denny's Electric, LLC

PO Box 1406

Dickinson, ND 58602

BID ITEM NO. & DESCRIPTION UNIT E(?JL%‘:'TEYD BID UNIT PRICE BID PRICE BID UNIT PRICE BID PRICE BID UNIT PRICE BID PRICE
6. 203.0109 Topsoil CcY 450 $19.95 $8,977.50 $45.00 $20,250.00 NO BID NO BID
7. 203.0140 Borrow-Excavation CY 6,300 $20.50 $129,150.00 $14.00 $88,200.00 NO BID NO BID
8. 230.00001 Subgrade Preparation-Type A-6In sy 13,885 $2.20 $30,547.00 $4.00 $55,540.00 NO BID NO BID
9. 302-4.3 Blended Base CY 3,100 $36.22 $112,282.00 $18.00 $55,800.00 NO BID NO BID
10.  550.0107 6In Reinf Concrete Pavement Cl Ye sY 13,330 $49.80 $663,834.00 $75.00 $999,750.00 [C] NO BID NO BID
11, 722.2500 Manhole Special EA 1 $10,500.00 $10,500.00 $12,000.00 $12,000.00 NO BID NO BID
12.  748.00001 Valley Gutter Special sy 399 $78.00 $31,122.00 $110.00 $43,890.00 NO BID NO BID
13. 748.0140 Curb & Gutter-Type | LF 775 $23.80 $18,445.00 $35.00 $27,125.00 NO BID NO BID
14.  750.0100 Sidewalk Concrete sY 175 $64.00 $11,200.00 $75.00 $13,125.00 NO BID NO BID
15.  750.2115 Detectable Warning Panels SF 24 $24.00 $576.00 $20.00 $480.00 NO BID NO BID
16. 752.0600 Fence Chain Link LF 1,350 $30.78 $41,553.00 $32.00 $43,200.00 NO BID NO BID
17.  752.2100 Vehicle Gate EA 2 $8,670.00 $17,340.00 $10,000.00 $20,000.00 NO BID NO BID
18.  752.2120 Remove Vehicle Gate EA 2 $342.00 $684.00 $350.00 $700.00 NO BID NO BID
19. 762.0103 Pvmt Mk Painted-Message SF 50 $32.00 $1,600.00 $65.00 $3,250.00 NO BID NO BID
20. 762.0113 Epoxy Pvmt Mk 4In Line LF 1,100 $0.75 $825.00 $4.00 $4,400.00 NO BID NO BID
21.  802-4.1 8" Storm Sewer Pipe LF 15 $37.80 $567.00 $65.00 $975.00 NO BID NO BID
22, 802-4.2 12" Storm Sewer Pipe LF 10 $63.00 $630.00 $70.00 $700.00 NO BID NO BID
23. 802-4.3 15" Storm Sewer Pipe LF 108 $92.40 $9,979.20 $75.00 $8,100.00 NO BID NO BID
24, 802-4.4 18" Storm Sewer Pipe LF 502 $78.75 $39,532.50 $80.00 $40,160.00 NO BID NO BID
25. 802-4.51 12" Flared End Section EA 1 $1,260.00 $1,260.00 $500.00 $500.00 NO BID NO BID
26. 802-4.52 15" Flared End Section EA 1 $1,680.00 $1,680.00 $550.00 $550.00 NO BID NO BID
27. 802-4.94 Rip Rap - Type M CY 20 $140.00 $2,800.00 $100.00 $2,000.00 NO BID NO BID
28. 1202-4.2 Seeding Class Il sy 2,500 $1.05 $2,625.00 $1.00 $2,500.00 NO BID NO BID
29. 1204-4.1 Mulching SY 2,500 $1.05 $2,625.00 $2.00 $5,000.00 NO BID NO BID
30. 1205-4.1 (A) Concrete Manhole (48" Dia) EA 3 $3,990.00 $11,970.00 $5,200.00 $15,600.00 NO BID NO BID
31.  1205-4.7 Type 36" Inlet EA 1 $4,200.00 $4,200.00 $4,800.00 $4,800.00 NO BID NO BID
32. 1206-4.5 Adjust Type 36" Inlet Casting EA 1 $120.00 $120.00 $1,200.00 $1,200.00 NO BID NO BID

TOTAL GENERAL BASE BID (ALL PARTS) $7,721,900.80 $8,773,500.00 [C] $0.00

[C]=Corrected Amount
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BID TABULATION

Street Improvement District No. 215, 215A & 215B

Mandan, North Dakota
Project No. 20834
Bid Date: April 13, 2020

Strata Corporation
102 12th Ave NW
West Fargo, ND 58078

Crow River Construction
9338 187th Ave NE
New London, MN 56273

Denny's Electric, LLC

PO Box 1406

Dickinson, ND 58602

BID ITEM NO. & DESCRIPTION UNIT E(?JL%‘:'TEYD BID UNIT PRICE BID PRICE BID UNIT PRICE BID PRICE BID UNIT PRICE BID PRICE
ALTERNATES
ALTERNATE 1 - TRADITIONAL BASE STREET SECTION
1. 203.0101 Common Excavation-Type A (P) CcY 13,100 $12.00 $157,200.00 $18.00 $235,800.00 NO BID NO BID
2. 230.00001 Subgrade Preparation-Type A-12In SY 45,000 $2.15 $96,750.00 $2.00 $90,000.00 NO BID NO BID
3 302.0120 Aggregate Base Course Cl 5 TON 15,500 $29.78 $461,590.00 $28.00 $434,000.00 NO BID NO BID
4 709.0161 Geosynthetic Material Type S1 SY 45,000 $1.40 $63,000.00 $3.00 $135,000.00 NO BID NO BID
TOTAL ALTERNATE 1 $778,540.00 $894,800.00 $0.00
ALTERNATE 2 - CEMENT STABILIZED
1. 203.0101 Common Excavation-Type A (P) CcY 4,700 $12.80 $60,160.00 $20.00 $94,000.00 NO BID NO BID
2. 12000 Mobilization L SUM 1 $28,000.00 $28,000.00 $60,000.00 $60,000.00 NO BID NO BID
3 313213.16 Cement TON 1,200 $180.50 $216,600.00 $200.00 $240,000.00 NO BID NO BID
4 313213.16 Cement Stabilized Base - 8In Sy 45,000 $2.65 $119,250.00 $5.00 $225,000.00 NO BID NO BID
TOTAL ALTERNATE 2 $424,010.00 $619,000.00 $0.00
ELECTRICAL
BASE BID - LIGHTING IMPROVEMENTS
1. Division 16 Type B Street Light Unit EA 8 $2,200.00 $17,600.00 NO BID NO BID $2,685.00 $21,480.00
2. Division 16 Type B Street Light Luminaire EA 1 $400.00 $400.00 NO BID NO BID $385.00 $385.00
3. Division 16 Type B1 Steet Light Luminaire EA 16 $450.00 $7,200.00 NO BID NO BID $445.00 $7,120.00
4. Division 16 #4 AWG Citcuitry LF 10,500 $4.00 $42,000.00 NO BID NO BID $2.85 $29,925.00
5. Division 16 Trenching - 27-Inch Depth LF 1,620 $5.00 $8,100.00 NO BID NO BID $2.75 $4,455.00
6. Division 16 2" Conduit - Laid LF 8,880 $4.00 $35,520.00 NO BID NO BID $6.25 $55,500.00
7. Division 16 Junction Boxes EA 19 $800.00 $15,200.00 NO BID NO BID $700.00 $13,300.00
8. Division 16 Revise Existing Feedpoint EA 1 $2,200.00 $2,200.00 NO BID NO BID $1,850.00 $1,850.00
9. Division 16 Remove Existing Feedpoint EA 2 $500.00 $1,000.00 NO BID NO BID $75.00 $150.00
10.  Division 16 Type B Street Light Pole EA 10 $1,670.00 $16,700.00 NO BID NO BID $2,300.00 $23,000.00
11.  Division 16 Spare Pole EA 2 $1,400.00 $2,800.00 NO BID NO BID $1,400.00 $2,800.00
12.  Division 16 Spare Luminaires EA 5 $380.00 $1,900.00 NO BID NO BID $325.00 $1,625.00
13. Division 16 Remove Existing Pole EA 18 $150.00 $2,700.00 NO BID NO BID $175.00 $3,150.00
14. Division 16 Relocate Existing Pole EA 1 $2,500.00 $2,500.00 NO BID NO BID $1,050.00 $1,050.00
TOTAL ELECTRICAL $155,820.00 NO BID $165,790.00
[C]=Corrected Amount Page 6 of 12



BID TABULATION

Street Improvement District No. 215, 215A & 215B
Mandan, North Dakota

Project No. 20834

Bid Date: April 13, 2020

Edling Electric
PO Box 1456

Bismarck, ND 58502

Fetzer Electric, LLC
2501 Angus Dr

Bismarck, ND 58504

BID ITEM NO. & DESCRIPTION UNIT E(?JL%:’TEYD BID UNIT PRICE BID PRICE BID UNIT PRICE BID PRICE
GENERAL

BASE BID

PART A - STREET IMPROVEMENTS - SID 215, PROJECT 2019-05

1. 261.0112 Fiber Rolls 12In LF 600 NO BID NO BID NO BID NO BID
2. 708.1540 Inlet Protection-Special EA 75 NO BID NO BID NO BID NO BID
3. 201.0330 Clearing & Grubbing L SUM 1 NO BID NO BID NO BID NO BID
4. 201.0390 Removal of Trees 30In EA 12 NO BID NO BID NO BID NO BID
5. 202.0114 Removal of Concrete Pavement sy 15,500 NO BID NO BID NO BID NO BID
6.  202.0130 Removal of Curb & Gutter LF 12,900 NO BID NO BID NO BID NO BID
7. 202.0132 Removal of Bituminous Surfacing SY 11,500 NO BID NO BID NO BID NO BID
8. 203.0109 Topsoil cY 2,300 NO BID NO BID NO BID NO BID
9. 203.0140 Borrow-Excavation CcY 75 NO BID NO BID NO BID NO BID
10.  306.0370 Remove And Relay Blended Material sy 28,000 NO BID NO BID NO BID NO BID
11, 405-8.2 Rubberized Asphalt Sealants LF 600 NO BID NO BID NO BID NO BID
12.  405-8.6 Routed/Sawn Cracks LF 600 NO BID NO BID NO BID NO BID
13.  420.0111 Crs2P Emulsified Asphalt GAL 19,000 NO BID NO BID NO BID NO BID
14.  420.0125 Cover Coat Material Cl 41M TON 600 NO BID NO BID NO BID NO BID
15.  430.0043 Superpave FAA 43 TON 12,300 NO BID NO BID NO BID NO BID
16.  430.1000 Cored Sample EA 40 NO BID NO BID NO BID NO BID
17.  501-4.2 Random Crack Sealing LF 2,000 NO BID NO BID NO BID NO BID
18. 501-4.3 Saw And Seal Joints LF 600 NO BID NO BID NO BID NO BID
19. 550.0115 8In Non-Reinf Concrete Pavement Cl Ye sy 400 NO BID NO BID NO BID NO BID
20. 601-4.6 Sidewalk Trench Drain - 12" Inches Wide LF 6 NO BID NO BID NO BID NO BID
21.  624.0123 Pedestrian Railing LF 120 NO BID NO BID NO BID NO BID
22.  704.1100 Traffic Control L SUM 1 NO BID NO BID NO BID NO BID
23.  748.00001 Valley Gutter Special Sy 550 NO BID NO BID NO BID NO BID
24. 748.0500 Curb Header-Type | LF 400 NO BID NO BID NO BID NO BID
25. 748.0140 Curb & Gutter-Type | LF 12,900 NO BID NO BID NO BID NO BID
26. 750.0100 Sidewalk Concrete sy 3,650 NO BID NO BID NO BID NO BID
27. 750.1000 Driveway Concrete Sy 5,100 NO BID NO BID NO BID NO BID
28. 750.2115 Detectable Warning Panels SF 910 NO BID NO BID NO BID NO BID
29. 754.9095 Signing L SUM 1 NO BID NO BID NO BID NO BID

[C]=Corrected Amount
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BID TABULATION

Street Improvement District No. 215, 215A & 215B
Mandan, North Dakota

Project No. 20834

Bid Date: April 13, 2020

Edling Electric
PO Box 1456

Bismarck, ND 58502

Fetzer Electric, LLC
2501 Angus Dr

Bismarck, ND 58504

BID ITEM NO. & DESCRIPTION UNIT E(?JL%:’TEYD BID UNIT PRICE BID PRICE BID UNIT PRICE BID PRICE
30. 762.1305 Preformed Patterned Pvmt Mk 4In Line-Grooved LF 700 NO BID NO BID NO BID NO BID
31.  762.1307 Preformed Patterned Pvmt Mk 6In Line-Grooved LF 100 NO BID NO BID NO BID NO BID
32. 762.1325 Preformed Patterned Pvmt Mk 24In Line-Grooved LF 350 NO BID NO BID NO BID NO BID
33.  930.9543 Retaining Wall LF 498 NO BID NO BID NO BID NO BID
34. 12000 Mobilization L SUM 1 NO BID NO BID NO BID NO BID
35. 1202-4.2 Seeding Class Il sy 15,000 NO BID NO BID NO BID NO BID
36. 1204-4.1 Mulching sy 15,000 NO BID NO BID NO BID NO BID
37. 1206-4.1 Adjust Manhole Casting in Asphalt Pavement EA 55 NO BID NO BID NO BID NO BID
38. 1206-4.11 Adjust Valve Box In Asphalt Pavement EA 40 NO BID NO BID NO BID NO BID
39. 1206-4.2 Furnish and Adjust Manhole Casting In Asphalt Pavement EA 5 NO BID NO BID NO BID NO BID
40. 15000 Storm Water Management L SUM 1 NO BID NO BID NO BID NO BID
41.  312500.01 Turf Reinforcement Mat SF 1,250 NO BID NO BID NO BID NO BID
42.  312500.02 Tied Concrete Block Mat SF 1,200 NO BID NO BID NO BID NO BID
PART B - WATER MAIN IMPROVEMENTS - SID 215, PROJECT 2019-05

1. 203.0505 Exploratory Excavation HR 20 NO BID NO BID NO BID NO BID
2. 724.0430 Remove Hydrant EA 7 NO BID NO BID NO BID NO BID
3. 901-4.10 6 Inch Water Main LF 160 NO BID NO BID NO BID NO BID
4. 901-4.11 8 Inch Water Main LF 7,900 NO BID NO BID NO BID NO BID
5. 901-4.50 6" Gate Valve And Box EA 10 NO BID NO BID NO BID NO BID
6.  901-4.51 8" Gate Valve And Box EA 39 NO BID NO BID NO BID NO BID
7. 901-4.70 6" Hydrant EA 10 NO BID NO BID NO BID NO BID
8. 901-4.79 8" X 8" Tapping Sleeve With Tapping Valve And Box EA 1 NO BID NO BID NO BID NO BID
9. 901-4.80 12" X 8" Tapping Sleeve With Tapping Valve And Box EA 1 NO BID NO BID NO BID NO BID
10.  1209-4.11 1" Water Service Line LF 2,000 NO BID NO BID NO BID NO BID
11, 1209-4.40 1" Water Service Connection EA 180 NO BID NO BID NO BID NO BID
12.  1209-4.50 1" Curb Stop And 1" Curb Box EA 22 NO BID NO BID NO BID NO BID
13. 28213.33 Removal of Asbestos Concrete Pipe LF 10 NO BID NO BID NO BID NO BID
14.  330130.11 Televise - Service EA 7 NO BID NO BID NO BID NO BID
15.  330130.23 Water Main Pipe Burst - 8" LF 900 NO BID NO BID NO BID NO BID
PART C - SANITARY SEWER IMPROVEMENTS

1. 202.0210 Removal of Manholes EA 6 NO BID NO BID NO BID NO BID
2. 722.6201 Adjust Manhole Special EA 1 NO BID NO BID NO BID NO BID

[C]=Corrected Amount
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BID TABULATION Edling Electric
Street Improvement District No. 215, 215A & 215B PO Box 1456

Mandan, North Dakota Bismarck, ND 58502

Project No. 20834
Bid Date: April 13, 2020

Fetzer Electric, LLC
2501 Angus Dr

Bismarck, ND 58504

BID ITEM NO. & DESCRIPTION UNIT E(?JL%:’TEYD BID UNIT PRICE BID PRICE BID UNIT PRICE BID PRICE
3. 801-4.1 8" Sanitary Sewer Pipe LF 1,090 NO BID NO BID NO BID NO BID
4.  801-4.2 10" Sanitary Sewer Pipe LF 45 NO BID NO BID NO BID NO BID
5 801-4.3 12" Sanitary Sewer Pipe LF 50 NO BID NO BID NO BID NO BID
6.  801-XXXX Connect To Exisiting Manhole EA 2 NO BID NO BID NO BID NO BID
7 801-XXXX Sanitary Sewer Main Repair EA 4 NO BID NO BID NO BID NO BID
8 1205-4.1 (A)  Concrete Manhole (48" Dia) EA 12 NO BID NO BID NO BID NO BID
9 1209-4.1 6" Sewer Service Pipe LF 600 NO BID NO BID NO BID NO BID
10. 1209-4.6 6" Sewer Pipe Bend EA 30 NO BID NO BID NO BID NO BID
PART D - STORM SEWER IMPROVEMENTS - SID 215, PROJECT 2019-05

1. 202.0210 Removal of Manholes EA 11 NO BID NO BID NO BID NO BID
2. 802-4.2 12" Storm Sewer Pipe LF 540 NO BID NO BID NO BID NO BID
3. 802-4.3 15" Storm Sewer Pipe LF 320 NO BID NO BID NO BID NO BID
4. 802-4.4 18" Storm Sewer Pipe LF 900 NO BID NO BID NO BID NO BID
5. 802-4.5 24" Storm Sewer Pipe LF 810 NO BID NO BID NO BID NO BID
6.  802-4.6 36" Storm Sewer Pipe LF 400 NO BID NO BID NO BID NO BID
7. 802-4.7 48" Storm Sewer Pipe LF 1,520 NO BID NO BID NO BID NO BID
8. 901-4.78 Insulate Water Main Or Service LF 300 NO BID NO BID NO BID NO BID
9. 901-X.XX Adjust Water Main (12 Inch and Under) EA 1 NO BID NO BID NO BID NO BID
10.  901-X.XX Adjust Water Main (Over 12 Inch) EA 1 NO BID NO BID NO BID NO BID
11.  1205-4.1 (A) Concrete Manhole (48" Dia) EA 8 NO BID NO BID NO BID NO BID
12.  1205-4.1 (B) Concrete Manhole (60" Dia) EA 3 NO BID NO BID NO BID NO BID
13.  1205-4.1 (C) Concrete Manhole (72" Dia) EA 1 NO BID NO BID NO BID NO BID
14. 1205-4.1 (D) Concrete Manhole (84" Dia) EA 4 NO BID NO BID NO BID NO BID
15. 1205-4.1 (E) Concrete Manhole (96" Dia) EA 2 NO BID NO BID NO BID NO BID
16. 1205-4.1 (F)  Concrete Manhole (108" Dia) EA 1 NO BID NO BID NO BID NO BID
17.  1205-4.7 Type 36" Inlet EA 31 NO BID NO BID NO BID NO BID
18.  1205-4.10 Catch Basin EA 2 NO BID NO BID NO BID NO BID
19.  1205-4.11 Remove Existing Catch Basin Or Inlet EA 35 NO BID NO BID NO BID NO BID
20.  1209-X.XX Adjust Water Service EA 10 NO BID NO BID NO BID NO BID
21, 1209-X.XX Sanitary Sewer Service Repair EA 2 NO BID NO BID NO BID NO BID

[C]=Corrected Amount
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BID TABULATION Edling Electric
Street Improvement District No. 215, 215A & 215B PO Box 1456

Mandan, North Dakota Bismarck, ND 58502

Project No. 20834
Bid Date: April 13, 2020

Fetzer Electric, LLC
2501 Angus Dr

Bismarck, ND 58504

BID ITEM NO. & DESCRIPTION UNIT E(?JL%:’TEYD BID UNIT PRICE BID PRICE BID UNIT PRICE BID PRICE
PART E - 8th AVE NORTHWEST WATER REPLACEMENT AREA - SID 215, PROJECT 2019-05

1. 202.0114 Removal of Concrete Pavement Sy 55 NO BID NO BID NO BID NO BID
2 202.0130 Removal of Curb & Gutter LF 60 NO BID NO BID NO BID NO BID
3 203.0109 Topsoil cY 21 NO BID NO BID NO BID NO BID
4 430.00001 Patching sy 800 NO BID NO BID NO BID NO BID
5 748.0140 Curb & Gutter-Type | LF 60 NO BID NO BID NO BID NO BID
6.  750.0100 Sidewalk Concrete sy 25 NO BID NO BID NO BID NO BID
7 750.1000 Driveway Concrete sy 30 NO BID NO BID NO BID NO BID
8 901-4.10 6 Inch Water Main LF 40 NO BID NO BID NO BID NO BID
9 901-4.11 8 Inch Water Main LF 561 NO BID NO BID NO BID NO BID
10.  901-4.50 6" Gate Valve And Box EA 1 NO BID NO BID NO BID NO BID
11, 901-4.51 8" Gate Valve And Box EA 2 NO BID NO BID NO BID NO BID
12. 901-4.79 8" X 8" Tapping Sleeve With Tapping Valve And Box EA 2 NO BID NO BID NO BID NO BID
13.  901-4.70 6" Hydrant EA 1 NO BID NO BID NO BID NO BID
14.  1202-4.2 Seeding Class Il Sy 125 NO BID NO BID NO BID NO BID
15.  1204-4.1 Mulching sy 125 NO BID NO BID NO BID NO BID
16.  1209-4.11 1" Water Service Line LF 200 NO BID NO BID NO BID NO BID
17.  1209-4.40 1" Water Service Connection EA 5 NO BID NO BID NO BID NO BID
PART F - CEMETERY GROUND MAINTENANCE PARKING LOT - SID 215B, PROJECT 2020-05

1. 208.0109 Topsoil cY 150 NO BID NO BID NO BID NO BID
2. 302-4.3 Blended Base cY 255 NO BID NO BID NO BID NO BID
3. 501-4.1 Portland Cement Concrete Pavement SY 2,188 NO BID NO BID NO BID NO BID
4. 1001-4.11 Two-Inch Conduit - PVC Laid In Trench LF 70 NO BID NO BID NO BID NO BID
5 1001-4.12 Trenching - 27-Inch Depth LF 70 NO BID NO BID NO BID NO BID
6 1202-4.2 Seeding Class Il sy 800 NO BID NO BID NO BID NO BID
7 1204-4.1 Mulching sy 800 NO BID NO BID NO BID NO BID
PART G - PUBLIC WORKS ADDITION - SID 215A, PROJECT 2020-05

1. 202.0114 Removal of Concrete Pavement Sy 300 NO BID NO BID NO BID NO BID
2. 202.0130 Removal of Curb & Gutter LF 500 NO BID NO BID NO BID NO BID
3. 202.0132 Removal of Bituminous Surfacing sy 6,000 NO BID NO BID NO BID NO BID
4. 202.0310 Removal Of Chain Link Fence LF 1,260 NO BID NO BID NO BID NO BID
5. 203.0101 Common Excavation-Type A CY 960 NO BID NO BID NO BID NO BID

[C]=Corrected Amount
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BID TABULATION

Street Improvement District No. 215, 215A & 215B

Mandan, North Dakota

Project No. 20834

Bid Date: April 13, 2020

Edling Electric
PO Box 1456

Bismarck, ND 58502

Fetzer Electric, LLC
2501 Angus Dr

Bismarck, ND 58504

BID ITEM NO. & DESCRIPTION UNIT E(?JL%:’TEYD BID UNIT PRICE BID PRICE BID UNIT PRICE BID PRICE
6.  203.0109 Topsoil cY 450 NO BID NO BID NO BID NO BID
7. 203.0140 Borrow-Excavation cY 6,300 NO BID NO BID NO BID NO BID
8. 230.00001 Subgrade Preparation-Type A-6In SY 13,885 NO BID NO BID NO BID NO BID
9. 302-4.3 Blended Base cY 3,100 NO BID NO BID NO BID NO BID
10.  550.0107 6In Reinf Concrete Pavement Cl Ye sY 13,330 NO BID NO BID NO BID NO BID
11, 722.2500 Manhole Special EA 1 NO BID NO BID NO BID NO BID
12.  748.00001 Valley Gutter Special sy 399 NO BID NO BID NO BID NO BID
13.  748.0140 Curb & Gutter-Type | LF 775 NO BID NO BID NO BID NO BID
14.  750.0100 Sidewalk Concrete Sy 175 NO BID NO BID NO BID NO BID
15.  750.2115 Detectable Warning Panels SF 24 NO BID NO BID NO BID NO BID
16.  752.0600 Fence Chain Link LF 1,350 NO BID NO BID NO BID NO BID
17.  752.2100 Vehicle Gate EA 2 NO BID NO BID NO BID NO BID
18.  752.2120 Remove Vehicle Gate EA 2 NO BID NO BID NO BID NO BID
19. 762.0103 Pvmt Mk Painted-Message SF 50 NO BID NO BID NO BID NO BID
20. 762.0113 Epoxy Pvmt Mk 4In Line LF 1,100 NO BID NO BID NO BID NO BID
21.  802-4.1 8" Storm Sewer Pipe LF 15 NO BID NO BID NO BID NO BID
22.  802-4.2 12" Storm Sewer Pipe LF 10 NO BID NO BID NO BID NO BID
23. 802-4.3 15" Storm Sewer Pipe LF 108 NO BID NO BID NO BID NO BID
24. 802-4.4 18" Storm Sewer Pipe LF 502 NO BID NO BID NO BID NO BID
25.  802-4.51 12" Flared End Section EA 1 NO BID NO BID NO BID NO BID
26. 802-4.52 15" Flared End Section EA 1 NO BID NO BID NO BID NO BID
27. 802-4.94 Rip Rap - Type M cY 20 NO BID NO BID NO BID NO BID
28. 1202-4.2 Seeding Class Il Sy 2,500 NO BID NO BID NO BID NO BID
29. 1204-4.1 Mulching sy 2,500 NO BID NO BID NO BID NO BID
30. 1205-4.1 (A) Concrete Manhole (48" Dia) EA 3 NO BID NO BID NO BID NO BID
31. 1205-4.7 Type 36" Inlet EA 1 NO BID NO BID NO BID NO BID
32. 1206-4.5 Adjust Type 36" Inlet Casting EA 1 NO BID NO BID NO BID NO BID

TOTAL GENERAL BASE BID (ALL PARTS) $0.00 $0.00

[C]=Corrected Amount
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BID TABULATION
Street Improvement District No. 215, 215A & 215B

Mandan, North Dakota

Project No. 20834

Bid Date: April 13, 2020

Edling Electric
PO Box 1456

Bismarck, ND 58502

Fetzer Electric, LLC
2501 Angus Dr

Bismarck, ND 58504

BID ITEM NO. & DESCRIPTION UNIT E(?JL%:’TEYD BID UNIT PRICE BID PRICE BID UNIT PRICE BID PRICE
ALTERNATES
ALTERNATE 1 - TRADITIONAL BASE STREET SECTION
1. 203.0101 Common Excavation-Type A (P) cY 13,100 NO BID NO BID NO BID NO BID
2. 230.00001 Subgrade Preparation-Type A-12In sy 45,000 NO BID NO BID NO BID NO BID
3 302.0120 Aggregate Base Course Cl 5 TON 15,500 NO BID NO BID NO BID NO BID
4 709.0161 Geosynthetic Material Type S1 sy 45,000 NO BID NO BID NO BID NO BID
TOTAL ALTERNATE 1 $0.00 $0.00
ALTERNATE 2 - CEMENT STABILIZED
1. 203.0101 Common Excavation-Type A (P) cY 4,700 NO BID NO BID NO BID NO BID
2. 12000 Mobilization L SUM 1 NO BID NO BID NO BID NO BID
3 313213.16 Cement TON 1,200 NO BID NO BID NO BID NO BID
4 313213.16 Cement Stabilized Base - 8In sy 45,000 NO BID NO BID NO BID NO BID
TOTAL ALTERNATE 2 $0.00 $0.00
ELECTRICAL
BASE BID - LIGHTING IMPROVEMENTS
1. Division 16  Type B Street Light Unit EA 8 $3,100.00 $24,800.00 $3,300.00 $26,400.00
2. Division 16 Type B Street Light Luminaire EA 1 $550.00 $550.00 $550.00 $550.00
3.  Division 16 Type B1 Steet Light Luminaire EA 16 $800.00 $12,800.00 $550.00 $8,800.00
4. Division 16 #4 AWG Citcuitry LF 10,500 $4.20 $44,100.00 $3.50 $36,750.00
5.  Division 16 Trenching - 27-Inch Depth LF 1,620 $7.10 $11,502.00 $8.00 $12,960.00
6.  Division 16 2" Conduit - Laid LF 8,880 $7.10 $63,048.00 $9.25 $82,140.00
7.  Division 16 Junction Boxes EA 19 $925.00 $17,575.00 $1,000.00 $19,000.00
8. Division 16 Revise Existing Feedpoint EA 1 $2,200.00 $2,200.00 $3,500.00 $3,500.00
9. Division 16 Remove Existing Feedpoint EA 2 $250.00 $500.00 $800.00 $1,600.00
10. Division 16 Type B Street Light Pole EA 10 $2,800.00 $28,000.00 $2,950.00 $29,500.00
11.  Division 16 Spare Pole EA 2 $1,550.00 $3,100.00 $1,500.00 $3,000.00
12.  Division 16 Spare Luminaires EA 5 $400.00 $2,000.00 $350.00 $1,750.00
13.  Division 16 Remove Existing Pole EA 18 $700.00 $12,600.00 $800.00 $14,400.00
14.  Division 16 Relocate Existing Pole EA 1 $1,500.00 $1,500.00 $1,800.00 $1,800.00
TOTAL ELECTRICAL $224,275.00 $242,150.00

[C]=Corrected Amount
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Bid No. 2

Board of City Commissioners

Agenda Documentation

MEETING DATE: April 30, 2020

PREPARATION DATE: May 5, 2020

SUBMITTING DEPARTMENT:  Engineering

DEPARTMENT DIRECTOR: Justin Froseth, PE

PRESENTER: Justin Froseth, Planning and Engineering Director
SUBJECT: Presentation of Bids for Main Street Project

STATEMENT/PURPOSE: To present the bids for the Main Street signals, reallocation
and Concrete Pavement Repair (CPR) project and to decide if we would concur with the
DOT to move forward with the project or not.

BACKGROUND/ALTERNATIVES: We have been working with the DOT and KLJ on
this particular project for a while now, since 2016. It started as a traffic signals
replacement project only at that time. After the Urban Grant Program (UGP) became a
funding option upon the Governor rolling out the Main Street Initiative, we applied for
those funds based on our Downtown Subarea Study results. Also, after the original
project scope, an add-on that came about was a CPR project to perform preventative
maintenance on our concrete panels on Main Street all the way through city limits. In
order to limit Main Street disruption and in an effort to take advantage of economies of
scale, we worked with the DOT to roll all construction scope into one project.

That Main Street project had its bid opening on April 17th. Unfortunately, the results
were not good, especially as it relates to our new local share estimate. The low bid
received was about 25% higher than estimated, and that estimate was higher than the
estimate given last summer when budgeting for the project. The items that most
excessively came in over estimate related to the curb bulb outs. Those are items that were
covered under the UGP instead of the Urban Regional Program. We are using both
programs on this project to fund it. The Urban Regional Program allows for the federal
and state shares to move up if the bids are over estimate so that our match stays at 10% of
project, however, the UGP has a fixed maximum of federal and state participation.

All of the above compounds to a change in the local share estimate that was about $323K
last summer to an estimated $1,501K after opening bids. We have asked the DOT about
options such as cutting some of the UGP scope out of the project or perhaps all of the
UGP scope out of the project. The DOT cannot allow that and instead stated that we



Board of City Commissioners

Agenda Documentation

Meeting Date: May 5, 2020

Subject: Presentation of Bids for Main Street Project
Page 2 of 2

could rebid in the fall and decide if we want to leave the UGP scope out of that bid
opening effort at that time.

In looking through bids, it appears as though the contractors put a premium price on those
items that are needed to accomplish the curb bulb-outs. Items such as concrete removal
and new concrete to replace including the decorative concrete are a couple of specific
items that stand out. Given the nature of those items, we can conclude that a premium has
been put on working in our downtown environment and up against historic buildings.

ATTACHMENTS:
1) NDDOT Request for Concurrence Letter
2) NDDOT Low Bid Results and Funding Breakdown

FISCAL IMPACT: If following our recommendation to reject, our fiscal impact at this
time is minimal with the understanding between us and the DOT that we will plan to
bring this project back to bid in the fall. If we do not go forward with the UGP portion of
the project at that time, we will be expected to pay back all of that engineering which
currently sits at about $100K.

If not following the recommendation and the board awards, staff has not identified a
funding source at this time to make up this shortfall.

STAFFE IMPACT: Significant time to help develop project.

LEGAL REVIEW: Our agenda information has been forwarded as part of the full packet
to the City Attorney for review.

RECOMMENDATION: Reject the low bid.

SUGGESTED MOTION: Move to reject the low bid by Diamond Surface, Inc.




April 20, 2020

Mr. Justin Froseth
City Engineer

205 2nd Ave. NW
Mandan, ND 58554

PROJECT: UGP-NHU-1-094(202)915, PCN 22282 — BUS 94, MAIN STREET FROM
HEART RIVER BRIDGE TO TWIN CITY DRIVE

Bids for the construction on the above noted project were taken at our bid opening of April 17, 2020.
A copy of the Contract Detail Estimate is enclosed.

The low bid for CPR, Grinding, Sidewalk, Signals, Signing, Marking, Bulb-outs, Decorative Lighting,
and Planters was submitted by Diamond Surface, Inc. of Rogers, MN in the amount of
$5,275,743.53 (base only). According to the agreement with the City of Mandan, the City's share of
the project is estimated to be $1,501,365.22. Please see contract detail estimate for funding limits
and breakdowns.

If the City chooses to use Option 1, Site Furnishings, for $1,750.00 and/or Option 2, Lighting System
B, for $111,250.00, they will be responsible for 100 percent of the costs of these items. These costs
are not included in the amounts above.

Before we can award to the low bidder, we need the City of Mandan to concur, in writing, in the
estimated amounts as soon as possible.

Questions should be addressed to the Construction Services Division at (701)328-2566.

PHILLIP MURDOFF, P.E. - CONSTRUCTION SERVICES ENGINEER

80/pm/Ip
Enclosure



NORTH DAKOTA DEPARTMENT OF TRANSPORTATION Page 1 of 5
CONTRACT DETAIL ESTIMATE UPON WHICH PROJECT AGREEMENT IS TO BE BASED

Bid Opening Date: 4/17/2020

4/20/2020

North Dakota FEDERAL AID
Project Number: UGP-NHU-1-094(202)915 PCN: 22282
Job Number: 6 English/Metric: ENGLISH

Contract with DIAMOND SURFACE INC ROGERS, MN Signed Date:

County(s): MORTON
Location: BUS 94, MANDAN - MAIN ST FROM HEART RIVER BRIDGE TO TWIN CITY DR



4/20/2020

North Dakota FEDERAL AID
Project Number: UGP-NHU-1-094(202)915

NORTH DAKOTA DEPARTMENT OF TRANSPORTATION

PCN: 22282
Job Number: 6

Roadway: URBAN

RP 915.850 (4TH AVE) TO RP 916.139 (COLLINS AVE)

Type: SIDEWALK, BULB-OUTS, DECORATIVE LIGHTING, PLANTERS

Participating: Y

Spec
103
202
202
202
202
202
302
430
550
702
704
704
704
704
704
704
714
714
722
722
722
722
722
722
722
722
724
744
748
748
750
750
750
750
762
762
762
762
770
970
970
970
970
970

Code

0100
0114
0130
0132
0170
0235
0120
0500
0310
0100
1000
1052
1054
1056
1500
2108
0210
9720
0100
0107
1100
1106
3495
3500
3700
6240
0427
0050
0140
0520
0030
0101
0107
2115
0420
0422
0424
0440
0003
0300
0320
0600
2150
2203

Item Description

CONTRACT BOND

REMOVAL OF CONCRETE PAVEMENT
REMOVAL OF CURB & GUTTER
REMOVAL OF BITUMINOUS SURFACING
REMOVAL OF CULVERTS-ALL TYPES & SIZES
REMOVAL OF CATCH BASIN
AGGREGATE BASE COURSE CL 5
COMMERCIAL GRADE HOT MIX ASPHALT
10IN NON REINF CONCRETE PVMT CL AE-DOWELED
MOBILIZATION

TRAFFIC CONTROL SIGNS

TYPE lll BARRICADE

SIDEWALK BARRICADE

PEDESTRIAN CHANNELIZATION
OBLITERATION OF PAVEMENT MARKING
TEMPORARY CURB RAMP

PIPE CONC REINF 15IN CL [1I-STORM DRAIN
UNDERDRAIN PIPE PVC PERFORATED 4IN
MANHOLE 48IN

MANHOLE 54IN

MANHOLE RISER 48IN

MANHOLE RISER 54IN

MODIFY INLET

INLET-TYPE 1

INLET SPECIAL-TYPE 1 48IN

ADJUST UTILITY APPURTENANCE
ADJUST HYDRANT

INSULATION BOARD

CURB & GUTTER-TYPE |

CURB-TYPE |

PIGMENTED IMPRINTED CONCRETE
SIDEWALK CONCRETE REINF

SIDEWALK - DECORATIVE

DETECTABLE WARNING PANELS

SHORT TERM 4IN LINE-TYPE R

SHORT TERM 6IN LINE-TYPE R

SHORT TERM 8IN LINE-TYPE R

SHORT TERM MESSAGE-TYPE R
LIGHTING SYSTEM A

BENCH

TRASH RECEPTACLE

CAST IRON TREE GRATES

NORTHERN ACCLAIM HONEYLOCUST
GLADIATOR CRABAPPLE

Quantity

0.220
2,198.000
966.000
34.000
32.000
1.000
749.000
10.000
620.000
0.220
790.000
9.000
21.000
1,217.000
376.000
6.000
464.000
1,029.000
3.000
1.000
13.200
4.000
2.000
13.000
2.000
20.000
2.000
16.000
1,029.000
153.000
255.000
799.000
439.000
150.000
3,002.000
983.000
514.000
96.000
1.000
9.000
9.000
17.000
14.000
3.000

Unit
L SUM
SY
LF
SY
LF
EA
TON
TON
SY
L SUM
UNIT
EA
EA
LF
SF
EA
LF
LF
EA
EA
LF
LF
EA
EA
EA
EA
EA
CF
LF
LF
SY
SY
SY
SF
LF
LF
LF
SF
EA
EA
EA
EA
EA
EA

CONTRACT DETAIL ESTIMATE UPON WHICH PROJECT AGREEMENT IS TO BE BASED

Unit Price

$12,500.00
$82.875
$22.938
$148.813
$50.00
$1,500.00
$97.313
$250.00
$210.875
$620,785.127
$2.50
$250.00
$250.00
$18.75
$5.00
$1,250.00
$97.50
$18.75
$3,750.00
$5,625.00
$356.25
$562.50
$3,500.00
$4,750.00
$5,625.00
$178.25
$3,500.00
$43.75
$76.875
$112.438
$307.875
$179.25
$158.188
$62.50
$1.875
$5.00
$5.00
$25.00
$97,500.00
$2,168.75
$2,756.25
$2,718.75
$1,781.25
$781.25

Page 2 of 5

Bid Opening Date: 4/17/2020

English/Metric: ENGLISH

Amount

$2,750.00
$182,159.25
$22,158.11
$5,059.64
$1,600.00
$1,500.00
$72,887.44
$2,500.00
$130,742.50
$136,572.73
$1,975.00
$2,250.00
$5,250.00
$22,818.75
$1,880.00
$7,500.00
$45,240.00
$19,293.75
$11,250.00
$5,625.00
$4,702.50
$2,250.00
$7,000.00
$61,750.00
$11,250.00
$3,565.00
$7,000.00
$700.00
$79,104.38
$17,203.01
$78,508.13
$143,220.75
$69,444.53
$9,375.00
$5,628.75
$4,915.00
$2,570.00
$2,400.00
$97,500.00
$19,518.75
$24,806.25
$46,218.75
$24,937.50
$2,343.75



4/20/2020 NORTH DAKOTA DEPARTMENT OF TRANSPORTATION

CONTRACT DETAIL ESTIMATE UPON WHICH PROJECT AGREEMENT IS TO BE BASED

North Dakota FEDERAL AID
Project Number: UGP-NHU-1-094(202)915

Spec Code Item Description

990 0215 SIDEWALK SNOW MELTING MAT

Length 2.2340 Miles MORTON

PCN: 22282

Job Number: 6
Quantity  Unit
1.000 L SUM

Estimated Cost

2.2340 Miles

Construction

$1,551,054.14

$477,860.44

UGP FEDERAL FUNDS LIMITED
UGP STATE FUNDS 9.07%
UGP MANDAN CITY FUNDS 10.00%

$53,554.85

$1,019,638.85

Page 3 of 5

Bid Opening Date: 4/17/2020

English/Metric: ENGLISH

Subtotal

Eng and Contg

Total

Unit Price

$3,125.00

Amount
$3,125.00

$1,410,049.22

$141,004.92

$1,551,054.14



4/20/2020

NORTH DAKOTA DEPARTMENT OF TRANSPORTATION
CONTRACT DETAIL ESTIMATE UPON WHICH PROJECT AGREEMENT IS TO BE BASED

North Dakota FEDERAL AID
Project Number: UGP-NHU-1-094(202)915

PCN: 22282

Job Number: 6

Roadway: URBAN

RP 915.129 TO RP 917.363

Type: CPR, GRINDING, SIDEWALK, SIGNALS, SIGNING, MARKING

Participating: Y

Spec
103
202
570
570

570
570
570
570
702
704
704
704
704
704
704
704
708
708
722
722
722
748
754
754
754

754
762

762
762
762
762

772
772
772
772
772
772
772

Code

0100
0130
0210
0650

0963
0965
0966
1512
0100
0100
1000
1050
1060
1067
1081
1087
1540
1541
6160
6200
6240
0100
0110
0112
0206

0592
0122

1305

1307

1309

1325

2160
3125
9200
9811
9812
9813
9814

Item Description

CONTRACT BOND

REMOVAL OF CURB & GUTTER

PCC PAVEMENT GRINDING

CONCRETE PAVEMENT REPAIR-FULL
DEPTH-DOWELED

TRANSVERSE PCC JOINT CLEANING & SEALING
LONGITUDINAL PCC JOINT CLEANING & SEALING
RANDOM PCC CRACK CLEANING & SEALING
SPALL REPAIR-PARTIAL DEPTH

MOBILIZATION

FLAGGING

TRAFFIC CONTROL SIGNS

TYPE | BARRICADE

DELINEATOR DRUMS

TUBULAR MARKERS

VERTICAL PANELS-BACK TO BACK
SEQUENCING ARROW PANEL-TYPE C

INLET PROTECTION-SPECIAL

REMOVE INLET PROTECTION-SPECIAL

ADJUST INLET

ADJUST MANHOLE

ADJUST UTILITY APPURTENANCE

CURB & GUTTER

FLAT SHEET FOR SIGNS-TYPE XI REFL SHEETING
FLAT SHEET FOR SIGNS-TYPE IV REFL SHEETING
STEEL GALV POSTS-TELESCOPING PERFORATED
TUBE

RESET SIGN PANEL

PREFORMED PATTERNED PVMT
MK-MESSAGE(GROOVED)

PREFORMED PATTERNED PVMT MK 4IN
LINE-GROOVED

PREFORMED PATTERNED PVMT MK 6IN
LINE-GROOVED

PREFORMED PATTERNED PVMT MK 8IN
LINE-GROOVED

PREFORMED PATTERNED PVMT MK 24IN
LINE-GROOVED

FLASHING BEACON

REMOVE TRAFFIC SIGNAL SYSTEM

IT SYSTEM

TRAFFIC SIGNAL SYSTEM - SITE 1

TRAFFIC SIGNAL SYSTEM - SITE 2

TRAFFIC SIGNAL SYSTEM - SITE 3

TRAFFIC SIGNAL SYSTEM - SITE 4

Quantity

0.780

454.000

72,268.000
2,004.000

54,481.000
75,369.000

684.000

2,342.000

0.780

1,200.000
2,072.000

25.000

271.000
136.000

50.000
4.000
57.000
57.000
1.000
15.000
5.000

454.000
744.200

23.000

814.000

19.000

1,206.000

26,031.000

2,745.000

3,866.000

1,371.000

2.000
6.000
1.000
1.000
1.000
1.000
1.000

Unit

L SUM
LF

SY

SY

LF
LF
LF
SF

L SUM
MHR
UNIT
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
LF
SF
SF
LF

EA
SF

LF

LF

LF

LF

EA
EA
EA
EA
EA
EA
EA

Subtotal

Unit Price

$12,500.00
$22.938
$6.51
$275.438

$2.26
$2.39
$7.50
$95.938
$620,785.127
$43.75
$2.50
$125.00
$31.25
$15.00
$29.125
$625.00
$181.25
$25.00
$418.813
$3,537.50
$178.25
$76.313
$30.00
$30.00
$18.75

$68.75
$40.00

$6.563
$10.00
$13.75
$43.75

$27,500.00

$11,500.00
$139,000.00
$262,000.00
$216,250.00
$216,250.00
$273,000.00

Page 4 of 5

Bid Opening Date: 4/17/2020

English/Metric: ENGLISH

Amount

$9,750.00
$10,413.85
$470,464.68
$551,977.75

$123,127.06
$180,131.91
$5,130.00
$224,686.80
$484,212.40
$52,500.00
$5,180.00
$3,125.00
$8,468.75
$2,040.00
$1,456.25
$2,500.00
$10,331.25
$1,425.00
$418.81
$53,062.50
$891.25
$34,646.10
$22,326.00
$690.00
$15,262.50

$1,306.25
$48,240.00

$170,841.45
$27,450.00
$53,157.50
$59,981.25

$55,000.00

$69,000.00
$139,000.00
$262,000.00
$216,250.00
$216,250.00
$273,000.00

$3,865,694.31



4/20/2020 NORTH DAKOTA DEPARTMENT OF TRANSPORTATION

CONTRACT DETAIL ESTIMATE UPON WHICH PROJECT AGREEMENT IS TO BE BASED
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North Dakota FEDERAL AID
Project Number: UGP-NHU-1-094(202)915

Bid Opening Date: 4/17/2020
PCN: 22282

Job Number: 6 English/Metric: ENGLISH

Eng and Contg $386,569.43
Total $4,252,263.74
Length 2.2340 Miles MORTON 2.2340 Miles
Construction
Estimated Cost $4,252,263.74
NHU FEDERAL FUNDS 80.93% $3,441,357.05
NHU STATE FUNDS 9.07% $385,680.32
NHU MANDAN CITY FUNDS 10.00% $425,226.37
Type: SPECIAL ITEMS
Item Description Amount
PRELIMINARY ENGINEERING $150,920.00
Funding Splits: UGP FEDERAL FUNDS 80.93% $122,139.56
UGP STATE FUNDS 9.07% $13,688.44
UGP MANDAN CITY FUNDS 10.00% $15,092.00
PRELIMINARY ENGINEERING $388,080.00
Funding Splits: NHU FEDERAL FUNDS 80.93% $314,073.14
NHU STATE FUNDS 9.07% $35,198.86
NHU MANDAN CITY FUNDS 10.00% $38,808.00
ESTIMATED COST OF RIGHT OF WAY $26,000.00
Funding Splits: NHU FEDERAL FUNDS 80.93% $21,041.80
NHU STATE FUNDS 9.07% $2,358.20
NHU MANDAN CITY FUNDS 10.00% $2,600.00
Summary for Project
Length 2.2340 Miles MORTON 2.2340 Miles
Estimated Total Construction Cost: $5,275,743.53
Estimated Total Eng and Contg: $527,574.35
Construction Special Items Total
Estimated Cost $5,803,317.88 $565,000.00 $6,368,317.88
UGP FEDERAL FUNDS $477,860.44 $122,139.56 $600,000.00
UGP STATE FUNDS $53,554.85 $13,688.44 $67,243.29
UGP MANDAN CITY FUNDS $1,019,638.85 $15,092.00 $1,034,730.85
NHU FEDERAL FUNDS $3,441,357.05 $335,114.94 $3,776,471.99
NHU STATE FUNDS $385,680.32 $37,557.06 $423,237.38
NHU MANDAN CITY FUNDS $425,226.37 $41,408.00 $466,634.37

NDDOT TO MAKE CONTRACTOR'S PAYMENTS. UGP FEDERAL FUNDS FOR THIS PROJECT IS LIMITED TO $600,000. UGP
STATE FUNDS IS LIMITED TO $75,000. ANY COSTS OVER THESE LIMITED AMOUNTS WILL BE CITY RESPONSIBILITY. NHU
FUNDING SPLITS WILL BE 80.93% FEDERAL, 9.07% STATE AND 10% CITY.



STATE OF NORTH DAKOTA
DEPARTMENT OF TRANSPORTATION

CONTRACT ID: 20200417006 PROJECT: UGP-NHU-1-094(202)915 PCN: 22282
LETTING: 20041701 JOB: 006
VENDOR: Diamond Surface, Inc. VENDOR ID: 1134

COUNTY: MORTON
LENGTH: 3.0537 MILES

Line Number Item Number Quantity Unit Unit Price Extension Price
Section 0001
BISMARCK

11030100 103 0100 1.000 L SUM $12,500.000 $12,500.00
CONTRACT BOND

12020114 202 0114 2198.000 sSY $82.875 $182,159.25
REMOVAL OF CONCRETE PAVEMENT

12020130 202 0130 1420.000 LF $22.938 $32,571.96
REMOVAL OF CURB & GUTTER

12020132 202 0132 34.000 sY $148.813 $5,059.64
REMOVAL OF BITUMINOUS SURFACING

12020170 202 0170 32.000 LF $50.000 $1,600.00
REMOVAL OF CULVERTS-ALL TYPES & SIZES

12020235 202 0235 1.000 EA $1,500.000 $1,500.00
REMOVAL OF CATCH BASIN

13020120 302 0120 749.000 TON $97.313 $72,887.44
AGGREGATE BASE COURSE CL 5

14300500 430 0500 10.000 TON $250.000 $2,500.00
COMMERCIAL GRADE HOT MIX ASPHALT

15500310 550 0310 620.000 sY $210.875 $130,742.50
10IN NON REINF CONCRETE PVMT CL AE-DOWELED

15700210 570 0210 72268.000 SY $6.510 $470,464.68
PCC PAVEMENT GRINDING

15700650 570 0650 2004.000 sY $275.438 $551,977.75
CONCRETE PAVEMENT REPAIR-FULL DEPTH-DOWELED

15700963 570 0963 54481.000 LF $2.260 $123,127.06
TRANSVERSE PCC JOINT CLEANING & SEALING

15700965 570 0965 75369.000 LF $2.390 $180,131.91
LONGITUDINAL PCC JOINT CLEANING & SEALING

15700966 570 0966 684.000 LF $7.500 $5,130.00
RANDOM PCC CRACK CLEANING & SEALING

15701512 570 1512 2342.000 SF $95.938 $224,686.80
SPALL REPAIR-PARTIAL DEPTH

17020100 702 0100 1.000 L sSuM $620,785.127 $620,785.13
MOBILIZATION

17040100 704 0100 1200.000 MHR $43.750 $52,500.00
FLAGGING

17041000 704 1000 2862.000 UNIT $2.500 $7,155.00
TRAFFIC CONTROL SIGNS

17041050 704 1050 25.000 EA $125.000 $3,125.00
TYPE I BARRICADE

17041052 704 1052 9.000 EA $250.000 $2,250.00
TYPE III BARRICADE

17041054 704 1054 21.000 EA $250.000 $5,250.00

Errors: No Check: BB302B2724
Page 3 Amendment Count: 0



STATE OF NORTH DAKOTA
DEPARTMENT OF TRANSPORTATION

CONTRACT ID: 20200417006 PROJECT: UGP-NHU-1-094(202)915 PCN: 22282

LETTING: 20041701 JOB: 006

VENDOR: Diamond Surface, Inc. VENDOR ID: 1134

COUNTY: MORTON

LENGTH: 3.0537 MILES
SIDEWALK BARRICADE

17041056 704 1056 1217.000 LF $18.750 $22,818.75
PEDESTRIAN CHANNELIZATION

17041060 704 1060 271.000 EA $31.250 $8,468.75
DELINEATOR DRUMS

17041067 704 1067 136.000 EA $15.000 $2,040.00
TUBULAR MARKERS

17041081 704 1081 50.000 EA $29.125 $1,456.25
VERTICAL PANELS-BACK TO BACK

17041087 704 1087 4.000 EA $625.000 $2,500.00
SEQUENCING ARROW PANEL-TYPE C

17041500 704 1500 376.000 SF $5.000 $1,880.00
OBLITERATION OF PAVEMENT MARKING

17042108 704 2108 6.000 EA $1,250.000 $7,500.00
TEMPORARY CURB RAMP

17081540 708 1540 57.000 EA $181.250 $10,331.25
INLET PROTECTION-SPECIAL

17081541 708 1541 57.000 EA $25.000 $1,425.00
REMOVE INLET PROTECTION-SPECIAL

17140210 714 0210 464.000 LF $97.500 $45,240.00
PIPE CONC REINF 15IN CL III-STORM DRAIN

17149720 714 9720 1029.000 LF $18.750 $19,293.75
UNDERDRAIN PIPE PVC PERFORATED 4IN

17220100 722 0100 3.000 EA $3,750.000 $11,250.00
MANHOLE 48IN

17220107 722 0107 1.000 EA $5,625.000 $5,625.00
MANHOLE 541IN

17221100 722 1100 13.200 LF $356.250 $4,702.50
MANHOLE RISER 48IN

17221106 722 1106 4.000 LF $562.500 $2,250.00
MANHOLE RISER 54IN

17223495 722 3495 2.000 EA $3,500.000 $7,000.00
MODIFY INLET

17223500 722 3500 13.000 EA $4,750.000 $61,750.00
INLET-TYPE 1

17223700 722 3700 2.000 EA $5,625.000 $11,250.00
INLET SPECIAL-TYPE 1 48IN

17226160 722 6160 1.000 EA $418.813 $418.81
ADJUST INLET

17226200 722 6200 15.000 EA $3,537.500 $53,062.50
ADJUST MANHOLE

17226240 722 6240 25.000 EA $178.250 $4,456.25
ADJUST UTILITY APPURTENANCE

17240427 724 0427 2.000 EA $3,500.000 $7,000.00

Errors: No Check: BB302B2724

Page 4

Amendment Count: 0



STATE OF NORTH DAKOTA
DEPARTMENT OF TRANSPORTATION

CONTRACT ID: 20200417006 PROJECT: UGP-NHU-1-094(202)915 PCN: 22282

LETTING: 20041701 JOB: 006

VENDOR: Diamond Surface, Inc. VENDOR ID: 1134

COUNTY: MORTON

LENGTH: 3.0537 MILES
ADJUST HYDRANT

17440050 744 0050 16.000 CF $43.750 $700.00
INSULATION BOARD

17480100 748 0100 454.000 LF $76.313 $34,646.10
CURB & GUTTER

17480140 748 0140 1029.000 LF $76.875 $79,104.38
CURB & GUTTER-TYPE I

17480520 748 0520 153.000 LF $112.438 $17,203.01
CURB-TYPE I

17500030 750 0030 255.000 SY $307.875 $78,508.13
PIGMENTED IMPRINTED CONCRETE

17500101 750 0101 799.000 SY $179.250 $143,220.75
SIDEWALK CONCRETE REINF

17500107 750 0107 439.000 SY $158.188 $69,444.53
SIDEWALK - DECORATIVE

17502115 750 2115 150.000 SF $62.500 $9,375.00
DETECTABLE WARNING PANELS

17540110 754 0110 744.200 SF $30.000 $22,326.00
FLAT SHEET FOR SIGNS-TYPE XI REFL SHEETING

17540112 754 0112 23.000 SF $30.000 $690.00
FLAT SHEET FOR SIGNS-TYPE IV REFL SHEETING

17540206 754 0206 814.000 LF $18.750 $15,262.50
STEEL GALV POSTS-TELESCOPING PERFORATED TUBE

17540592 754 0592 19.000 EA $68.750 $1,306.25
RESET SIGN PANEL

17620122 762 0122 1206.000 SF $40.000 $48,240.00
PREFORMED PATTERNED PVMT MK-MESSAGE (GROOVED)

17620420 762 0420 3002.000 LF $1.875 $5,628.75
SHORT TERM 4IN LINE-TYPE R

17620422 762 0422 983.000 LF $5.000 $4,915.00
SHORT TERM 6IN LINE-TYPE R

17620424 762 0424 514.000 LF $5.000 $2,570.00
SHORT TERM 8IN LINE-TYPE R

17620440 762 0440 96.000 SF $25.000 $2,400.00
SHORT TERM MESSAGE-TYPE R

17621305 762 1305 26031.000 LF $6.563 $170,841.45
PREFORMED PATTERNED PVMT MK 4IN LINE-GROOVED

17621307 762 1307 2745.000 LF $10.000 $27,450.00
PREFORMED PATTERNED PVMT MK 6IN LINE-GROOVED

17621309 762 1309 3866.000 LF $13.750 $53,157.50
PREFORMED PATTERNED PVMT MK 8IN LINE-GROOVED

17621325 762 1325 1371.000 LF $43.750 $59,981.25
PREFORMED PATTERNED PVMT MK 24IN LINE-GROOVED

17700003 770 0003 1.000 EA $97,500.000 $97,500.00

Errors: No Check: BB302B2724

Page 5

Amendment Count: 0



STATE OF NORTH DAKOTA
DEPARTMENT OF TRANSPORTATION

CONTRACT ID: 20200417006 PROJECT: UGP-NHU-1-094(202)915 PCN: 22282
LETTING: 20041701 JOB: 006
VENDOR: Diamond Surface, Inc. VENDOR ID: 1134

COUNTY: MORTON
LENGTH: 3.0537 MILES

LIGHTING SYSTEM A

17722160 772 2160 2.000 EA $27,500.000 $55,000.00
FLASHING BEACON

17723125 772 3125 6.000 EA $11,500.000 $69,000.00
REMOVE TRAFFIC SIGNAL SYSTEM

17729200 772 9200 1.000 EA $139,000.000 $139,000.00
IT SYSTEM

17729811 772 9811 1.000 EA $262,000.000 $262,000.00
TRAFFIC SIGNAL SYSTEM - SITE 1

17729812 772 9812 1.000 EA $216,250.000 $216,250.00
TRAFFIC SIGNAL SYSTEM - SITE 2

17729813 772 9813 1.000 EA $216,250.000 $216,250.00
TRAFFIC SIGNAL SYSTEM - SITE 3

17729814 772 9814 1.000 EA $273,000.000 $273,000.00
TRAFFIC SIGNAL SYSTEM - SITE 4

19700300 970 0300 9.000 EA $2,168.750 $19,518.75
BENCH

19700320 970 0320 9.000 EA $2,756.250 $24,806.25
TRASH RECEPTACLE

19700600 970 0600 17.000 EA $2,718.750 $46,218.75
CAST IRON TREE GRATES

19702150 970 2150 14.000 EA $1,781.250 $24,937.50
NORTHERN ACCLAIM HONEYLOCUST

19702203 970 2203 3.000 EA $781.250 $2,343.75
GLADIATOR CRABAPPLE

19900215 990 0215 1.000 L SuM $3,125.000 $3,125.00

SIDEWALK SNOW MELTING MAT

Section 0001 Total

$5,275,743.53

Section 0002
This section contains OPTIONS

319700350 970 0350 14.000 EA $125.000 $1,750.00
ALl SITE FURNISHINGS
327700004 770 0004 1.000 EA $111,250.000 $111,250.00
AL2 LIGHTING SYSTEM B
Section 0002 Total $1,750.00

Item Total

$5,277,493.53

Errors: No
Page 6

Check: BB302B2724
Amendment Count: 0
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Consent No. 1

Board of City Commissioners

Agenda Documentation

MEETING DATE: May 5, 2020

PREPARATION DATE: April 28, 2020

SUBMITTING DEPARTMENT: Engineering and Planning
DEPARTMENT DIRECTOR: Justin Froseth, PE

PRESENTER: John Van Dyke, AICP, CFM
SUBJECT: Final Plat of Longhorn 2" Addition

STATEMENT/PURPOSE: Consider approval of the final plat of Longhorn 2nd
Addition.

BACKGROUND/ALTERNATIVES:

The applicants are seeking an approval for the final plat as shown in Exhibit 1. This same
property was brought before P&Z in February with a land use amendment, zone change,
and preliminary plat, each of which was approved. The final plat includes non-access
lines along the entirety of 1806 N. 37th St. also has a non-access line except for two
approaches to serve the proposed lots.

The final plat also dedicates the necessary right-of-way for a planned arterial as included
in the land use and transportation plan.

Staff is recommending approval subject to some minor editions of the signature block to
include both property owners whereas now only one is listed.

ATTACHMENTS:

Exhibit 1 — Final Plat

FISCAL IMPACT: N/a

STAFF IMPACT: N/a

LEGAL REVIEW: The staff report along with the final plat has been sent to Malcolm
Brown, City Attorney along with the agenda packet for review.




Board of City Commissioners

Agenda Documentation

Meeting Date: May 5, 2020

Subject: Longhorn 2nd Addition Final Plat
Page 2 of 2

RECOMMENDATION: Planning and Zoning Commission recommended unanimous
approval on the April 27, 2020 public hearing.

SU