

NEWSLETTER

CONSTRUCTION UPDATES

CONSTRUCTION SCHEDULE


- The general contractor is SiteWorx
- Work will begin on Phase 1 **April 27, 2026**
- Work will be completed on or before **October 23, 2026**.

UTILITIES

- Contractors have notified the North Dakota One Call System to locate and mark all utilities in the project area.

TEMPORARY DETOUR

- Main Street will be the primary detour. 2nd Street will be used as a secondary detour.




CITY OF
MANDAN | DOWNTOWN
SID 236 ▲
N



Visit the project website!
www.cityofmandan.com/roadprojects
OR SCAN THE QR CODE

Contractor Contact
JAKE WALLACE
jakew@verityhomes.com
520.975.1038

MANDAN FIRST STREET IMPROVEMENTS SID 236 PROJECT



WHAT TO EXPECT

WEEK OF APRIL 27

- Phase 1: Traffic Control, Removals

WEEK OF MAY 4

- Phase 1: Underground Watermain

UPCOMING WORK

- Phase 1: Underground Sanitary and Storm Sewer
- Phase 1: Grading and Gravel
- Phase 1: Curb & Gutter and Paving