



MEMORIAL HIGHWAY CONSTRUCTION NEWSLETTER

Supporting Local - Keeping Safe - Staying Informed

Project Update

Here's what crews have been working on and what's coming next.

- Weather Impacts – Rain throughout the week set work back a couple additional days. Crews have spent time pumping water and stabilizing the roadway. To help maintain traffic flow, over 400 tons of asphalt millings have been brought in and placed on portions of the roadway.
- 43rd Avenue Area – Additional utility and inlet work is being completed, along with grading and gravel placement. Crews are also addressing drainage and erosion control.
- 46th Avenue Intersection – Paving has started at the intersection, traffic signal foundations are complete and new poles are being set. The goal is to have traffic lights at 46th Avenue operational by the end of next week, weather permitting.
- Looking Ahead – If weather cooperates, the 46th Avenue intersection is still targeted to reopen the week of September 22.

Despite weather setbacks, crews are working long hours, including weekends, to keep the project moving.




If you have questions or concerns regarding construction:



Reach us at **701-667-1033** or
scan the **QR code** to email us.

<https://bit.ly/MemorialHighwayContactForm>

SEPTEMBER 19, 2025



Community Events

- Hermanson/Kist Livestock Sale – September 18–20. Traffic near the sale barn has increased.
- Bismarck Marathon – September 20. Runners will stay on the east side of the project area, but motorists should be aware of increased activity nearby and plan for possible delays.



 **Businesses Are Open - Please Support Local!**

Access may look different during construction, but all businesses remain open.

Thank you for shopping local!

 **Stay Connected**

 Project Info: dot.nd.gov/memorialhwy

 Traffic Updates: travel.dot.nd.gov or dial 511

 City Updates: cityofmandan.com/mhp